




Status update Nordic CCM – November 2019




- ❖ The NorCap project at the Nordic RSC is implementing the Nordic DA/ID CCM, being a FB capacity calculation
- ❖ The start of the Parallel run has been communicated to happen late summer 2020. At this point in time Nordic RSC/NorCap implementation project cannot be more specific about this date, as the NorCap IT Application including the FB tool, which is the foundation of the parallel run, has not yet been delivered.
- ❖ The first delivery* from the Supplier is expected in February/March 2020, and the dialog and alignment with the NEMOs will take place during Q1 2020. Consequently the Norcap implementation project expects to be able to publish a more specific start of parallel run by the end of March 2020.
- ❖ At the moment the project has a working assumption, that the Parallel run cannot start before September 2020, meaning the go-live date cannot be before September 2021.

*First full release including a first version of the FB tool



Status update Nordic CCM – November 2019



- ❖ ACER decided on October 30 (Decision 16/2019) to approve the Nordic LT CCM
- ❖ The Nordic TSOs are in the process of amending the DA/ID CCM ("version 3"), in line with the LT CCM. This amended DA/ID CCM is to replace fully the earlier two versions