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EIF + 18m Agreements with TSOs not bound by regulation A.12.1 -

EIF + 4m ENTSO-E to update manual procedures of Transparency Regulation A.13.5 Reporting PT

EIF + 2yrs Publication of information A.13.5 Reporting PT

EIF + 6m Each TSO to propose T&Cs for BSPs and BRPs A.19.1 Each TSO

EIF + 2yrs Each CDS TSO to define ISP GCT A.24.5 Each TSO

EIF + 1yr Proposal for Activation Purposes A.29.3 Process PTs (mFRR)

EIF + 1yr Proposal for pricing method for all products A.47.1 Process PTs (aFRR)

EIF + 1yr Proposal for TSO-TSO settlement of intended exchanges of energy A.52.1 Process PTs (aFRR)

EIF + 18m Proposal for TSO-TSO settlement of ramps and FCR within SA A.52.3 FSUE PT

EIF + 18m Proposal of TSO-TSO settlement of ramps and FCR between SA A.52.4 FSUE PT

EIF + 18m Proposal for TSO-TSO settlement of unintended exchanges within SA A.53.1 FSUE PT

EIF + 18m Proposal for TSO-TSO settlement of unintended exchanges between SA A.53.2 FSUE PT

EIF + 18m Methodology for triggering shortage pricing A.45.3 -

EIF + 1yr Proposal for harmonisation of main features of imbalance calculation & pricing A.54.2 Imb Set PT

NRA Approval + 18m Harmonisation of main features of imbalance calculation & pricing A.54.4 Imb Set PT

EIF + 3yrs Harmonisation of Imbalance Settlement Period A.55.1 Each TSO

EIF + 2yrs Proposal for list of Standard Balancing Capacity Products A.25.2 Process PTs (CZC PT)

EIF + 2yrs Methodology for calculating the probability of available CZC (Bal Cap Only) A.33.6 CZC PT

EIF + 5yrs Methodology for calculating CZC for balancing A.37.3 CZC PT

EIF + 2yrs Harmonise allocation of CZC within CCR A.39.2 CZC PT

EIF + 2yrs Methodology for cooptimised CZC allocation A.48.1 CZC PT

EIF + 2yrs Methodology for market based CZC allocation A.49.1 CZC PT

EIF + 2yrs European report on integration of balancing markets (Detailed) A.61.2.a Reporting PT

EIF + 3yrs European report on integration of balancing markets (High Level) A.61.2.b Reporting PT

EIF + 6m ENTSO-E monitoring plan A.65.2 Reporting PT

EIF + 1yr ENTSO-E & ACER to draw up list of relvant info to be communicated A.65.3 Reporting PT

EIF + 6m Proposal for implementation framework for Platform A.20.1 RR PT

EIF + 6m Proposal for list of RR Standard Balancing Energy Products A.25.1 RR PT

EIF + 1yr Appointment of entity A.20.4 RR PT

6m Procurement of IT Provider (TERRE) - RR PT

6m Detailed Design (TERRE) - RR PT

1yr Development & Implmentation (TERRE) - RR PT

3m Testing (TERRE) - RR PT

3m Go-Live (TERRE) - RR PT

EIF +2yrs Implementation of Platform A.20.5 RR PT

2yrs National Implementation Ready for Testing - Each TSO

2yrs Possible Derrogation for TSO joining - Each TSO

EIF + 1yr Proposal for implementation framework for Platform A.21.1 mFRR PT

EIF + 1yr Proposal for list of mFRR Standard Balancing Energy Products A.25.1 mFRR PT

EIF + 2yrs Appointment of entity A.21.4 mFRR PT

EIF + 3yrs Proposal for modifications to European Platform A.21.5 mFRR PT / CBA PT

6m Procurement of IT Provider - mFRR PT

6m Detailed Design - mFRR PT

1yr Development & Implmentation - mFRR PT

3m Testing - mFRR PT

3m Go-Live - mFRR PT

EIF +4yrs Implementation of Platform A.21.6 mFRR PT

2yrs National Implementation Ready for Testing - Each TSO

2yrs Possible Derrogation - Each TSO

EIF + 6m Proposal for implementation framework for Platform A.23.1 IN PT

EIF + 1yr Appointment of entity A.23.4 IN PT

6m Procurement of IT Provider (iGCC) - IN PT

6m Detailed Design (iGCC) - IN PT

1yr Development & Implmentation (iGCC) - IN PT

3m Testing (iGCC) - IN PT

3m Go-Live (iGCC) - IN PT

EIF +2yrs Implementation of Platform A.23.5 IN PT

2yrs National Implementation Ready for Testing - Each TSO

2yrs Possible Derrogation for TSO joining - Each TSO

EIF + 1yr Proposal for implementation framework for Platform A.22.1 aFRR PT

EIF + 1yr Proposal for list of aFRR Standard Balancing Energy Products A.25.1 aFRR PT

EIF + 2yrs Appointment of entity A.22.4 aFRR PT

EIF + 3yrs Proposal for modifications to European Platform A.22.5 aFRR PT / CBA PT

6m Procurement of IT Provider - aFRR PT

6m Detailed Design - aFRR PT

1yr Development & Implmentation - aFRR PT

3m Testing - aFRR PT

3m Go-Live - aFRR PT

EIF +4yrs Implementation of Platform A.22.6 aFRR PT

2yrs National Implementation Ready for Testing - Each TSO

2yrs Possible Derrogation - Each TSO
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