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RR TSOs Scope

26/09/2017 3

ENTSO-e Market committee and involvement of new TSOs

▪ Extract from the Session File : Decision proposal: 5.11 All TSOs approve the list 
of countries using Replacement Reserves in May/June 2018 and by that the 
parties voting on the Implementation Framework for Replacement Reserves.
– WGAS expects the following countries to use Replacement Reserves in May/June 2018: 

• France 
• Italy
• Portugal 
• Spain 
• Switzerland
• Great Britain
• Romania 
• Poland
• Hungary
• Bulgaria

The involvement of these new TSOs is now “official”. 
The TERRE project is in contact with them in order to go further together.

RR (TERRE)

RR (non-TERRE)



2. TERRE progress
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Passed and future project milestones

Libra platform development

Negotiation and 
contracting

RFP Start RFP Close Supplier down-selection

TENDER 
PHASES

Vendors prepare bids
Q&A

TSO Evaluation
Supplier presentations and Moderation

Oct 
2017

Progress

TERRE scope: RR market harmonization and consultation 

Harmonization issue

Validation 
period

Approval 
package

NRAs 
Submission

Validation
Stakeholders 

Period

End July – Mid August
Sep 29

Drafting and Validation period
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Progress

• The RFP process is the corner stone to establish the algorithmic optimization solution and the technical design
of the Libra Platform..

• Next to the technical implementation of the platform, the harmonization of the RR balancing market was
handled by a public consultation. The stakeholders were involved to provide their feedback on the proposed
design.

The next TERRE stakeholders  meeting will be co-organized with ENTSO E before 
end 2017 aimed to present the results of the Consultation Phase



Consultation Phase
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TSOs assessment: General overview of the type of respondents
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TERRE macro planning
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GRT 
Design

NRA 
Support

Devloppement

End 2015 End 2016 End 2018

Contractualisation

RFP // Run

Consult
ationHarmonization

End 2017

GRT 
Design

NRA Support
TERRE NRA

Approbation
GL EB and RR implementation 

Framework
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Thanks for your attention


