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EU-wide Terms and 
Conditions or 
Methodologies

Status Actions Problems

NEMO designation
Completed

by 28.01.2016
Total delay: 45 days

• Nasdaq as a new NEMO for DA
(designated in Sweden and plans
designation in France)

Three MSs breached the legal deadline

Determination of Capacity 
Calculation Regions

Completed
By 17.11.2016

Total delay: 3 days

• No agreement on the first proposal by 
NRAs

• Adopted by ACER
• One amendment approved by NRAs
• Second amendment adopted by ACER

No NRA agreement on the first 
proposal. ACER adopted a decision on 
17.11.2016 (BoA decision of 17.3.2017, 
under appeal before the General Court; 

see below)

MCO plan
Completed

By 07.07.2017
Total delay: 23 days

• Two requests for amendment by NRAs
• Third proposal approved by NRAs

Second request for amendment not 
foreseen in CACM Regulation

Common Grid Model 
methodology

Completed
By 06.07.2017

Total delay: 83 days

• One request for amendment by NRAs
• Second proposal approved by NRAs
• Plan to merge CGM in CACM+FCA+SOGL

Delayed implementation

Generation and Load Data 
Provision methodology

Completed
By 06.07.2017

Total delay: 204 days

• First proposal approved by NRAs
• Plan to merge GLDP in CACM+FCA

One NRA caused the whole 204 days 
delay

Congestion Income 
Distribution methodology

Completed
By 14.12.2017

Total delay: 0 days

• One request for amendment by NRAs
• No agreement on the second proposal by 

NRAs,
• Adopted by ACER

Single DA firmness deadline 
Completed

By 15.07.2017
Total delay: 31 days

• First proposal approved by NRAs

Implementation of Capacity Allocation and 
Congestion Management GL: Electricity (1)



EU-wide Terms and 
Conditions or Methodologies Status Actions Problems

ID cross-zonal gate opening and 
closure times

Completed
By 24.04.2018

Total delay: 10 days

• One request for amendment by NRAs
• No agreement on the second proposal by NRAs
• Adopted by ACER

Products for single DA and ID 
coupling

Completed
By 11.03.2019

Total delay: 435 days

• One request for amendment by NRAs
• Second proposal approved by NRAs

Seemingly approved by March 2018, 
but one NRA approved it in March 

2019 and never sent RfA

Back-up methodology
Completed

By 11.03.2019
Total delay: 435 days

• One request for amendment by NRAs
• Second proposal approved by NRAs

Seemingly approved by March 2018, 
but one NRA approved it in March 

2019 and never sent RfA

Single DA and ID coupling 
algorithm

Completed
By 26.07.2018

Total delay: 42 days

• One request for amendment by NRAs
• No agreement on the second proposal by NRAs
• Adopted by ACER
• Will reopen in August 2019 to include ID auctions, 

Change Control & Monitoring methodologies

Very poor proposal, significant 
redrafting needed

Maximum and minimum clearing 
prices for DA and ID coupling

Completed
By 14.11.2017

Total delay: 0 days

• No agreement on the first proposal by NRAs
• Adopted by ACER

Scheduled exchange 
methodology

Completed
By 22.03.2019

Total delay: 521 days

• First proposal submitted only be few TSOs
• NRAs rejected the first proposal and requested that 

all TSOs submit the methodology
• Subsequently all TSOs submitted a new proposal –

NRAs decision by 14 Sep. 2018
• Approved by NRAs in to steps (DA & ID)

CACM Regulation is not clear on 
which TSOs have the obligation

Methodology for pricing intraday 
cross-zonal capacity

Completed
By 24.01.2019

• No agreement on the first proposal by NRAs
• Adopted by ACER

Divergent views on implementation of 
auctions, not clear who is 

responsible for running the auctions

Implementation of Capacity Allocation and 
Congestion Management GL: Electricity (2)



Regional-wide Terms and 
Conditions or 
Methodologies

Status Actions Problems

Complementary regional ID 
auctions (CRIDA)

(any group of TSOs and NEMOs)

On-going: IT North

Completed
ES-PT by 13.04.2018
GRIT by 19.04.2019

Delay: 240 days

• Proposals for ES-PT border and Italy North and GRIT CCR
• One late approval for the ES-PT
• 3 requests for amendment for Italy North and GRIT, plus requests 

for 6 months extensions granted by ACER.
• GRIT and ES-PT approved by NRAs

Negative impact on 
single intraday 

coupling, 3 requests for 
amendment in Italy

Fall-back procedures
(All TSOs from each CCR)

Completed
By 27.09.2018

Delay: 350 days

• Amendments requested in all CCRs but HANSA, GRIT, IU, 
CHANNEL

• Approved in all CCRs but CORE (no agreement) and SEE 
(amendments but not agreement)

• Adopted by ACER

CORE fall-back 
procedure is a 

collection of 4 existing 
procedures for different 

borders

Capacity calculation 
methodology

(All TSOs from each CCR)

On-going: IT North

Completed: 9 CCRs
By 11.04.2019

Max delay: 270 days

• All methodologies went through an amendment process
• All CCRs approved by NRAs (except for CORE); SWE, Channel 

and SEE requested 2nd amendment
• HANSA and BALTIC requested ACER for extending the deadline
• CORE adopted by ACER

Generally poor initial 
proposals

Coordination of redispatching 
and countertrading 

(All TSOs from each CCR)

On-going: 5 CCRs

Completed: 5 CCRs
By 21.02.2019

Max delay: 33 days

• All CCRs submitted proposals and requested amendment (CORE 
proposed a year late, no action yet from NRAs)

• 5 CCRs approved by NRAs; SEE pending ACER decision 
11.08.2019; 4 CCRs ongoing amendment procedure

Alignment with SOGL 
75/76 in Q4 2019

Redispatching and 
countertrading cost sharing
(All TSOs from each CCR)

On-going: 5 CCRs

Completed: 5 CCRs
By 22.02.2019

Max delay: 33 days

• All CCRs submitted proposals and 7 requested amendment 
(CORE proposed a year late, no action yet from NRAs; Baltic & 
GRIT approved without amendments)

• 5 CCRs approved by NRAs; IT North failed to submit amended 
proposal; 4 CCRs ongoing amendment procedure

• IU & SWE requested 2nd amendment

Unanimous decision 
making

Way forward to be
defined in IT North

Alignment with SOGL 
75/76 in Q4 2019

Implementation of Capacity Allocation and 
Congestion Management GL: Electricity (3)



Implementation of Forward Capacity Allocation: 
Electricity (1)

EU-wide Terms and Conditions or 
Methodologies Status Actions Problems

Harmonised Allocation Rules
Completed by 

02.10.2017
Total delay: 0 days

• No agreement on the first proposal by NRAs 
• Adopted by ACER
• New proposal for amendment is currently 

open for TSO consultation
• The new set of rules to be adopted by the 

Agency directly (expected in late July 2019)

6 late submissions by TSOs

Requirements for the Single Allocation 
platform

Completed by 
14.12.2017

Total delay: 54 days
• First proposal approved by NRAs 4 late submissions by TSOs

Cost of establishing, developing and 
operating the single allocation platform

Completed by 
14.12.2017

Total delay: 54 days
• First proposal approved by NRAs 4 late submissions by TSOs

Generation and Load Data Provision
Completed by 

16.03.2018
Total delay: 0 days

• First proposal approved by NRAs 11 days to late approval by 
last NRA

Common Grid Model
Completed by

28.07.2018
Total delay: 0 days

• One request for amendment by NRAs
• Second proposal approved by NRAs Implementation delayed

Congestion Income Distribution Completed by
07.06.2019

• One request for amendment by NRAs
• Second proposal approved by NRAs

Waiting for additional NRA 
approval notifications

Methodology for sharing costs incurred to 
ensure firmness and remuneration of LTTRs

Not started yet
Deadline: 03.12.2019

• Waiting for first proposals



Implementation of Forward Capacity Allocation: 
Electricity (2)

Regional Terms and Conditions 
or Methodologies Status Actions Problems

Regional requirements/annex to the 
harmonised allocation rules

On-going/completed
Latest deadline by 

16.09.2019

• 9 CCRs approved annexes
• CCR SEE referred the case to ACER
• ACER adopted a decision for SEE CCR
• 7 approved annexes amended (6 approved, SEE open)

Significant deviations 
from harmonised 

allocation rules and FCA 
Regulation

Decision on the hedging instruments Completed 
by 17.11.2017

• LTTR on all borders except, CCRs NORDIC, BALTIC (LV-
EE, PL-LT), HANSA (PL-SE4) and GRIT (except IT-GR)

No harmonised 
assessment on the 

needs for LTTRs

Regional design of long-term 
transmission rights

On-going/completed
Latest deadline by 

23.10.2019

• Proposals in CCR CHANNEL, IU, SWE, SEE, ITALY 
NORTH and GRIT

• First proposal approved in CORE, IU, SWE, ITALY 
NORTH and GRIT, 

• First proposal amended in CHANNEL and SEE 
• Second proposal approved by CHANNEL, SEE and Core
• Third proposal up for Core NRA's approval

Capacity calculation methodology
On-going

First deadline: 
16.07.2019

• Ongoing approval process for proposals from GRIT, UI
• Nordic CCM referred to ACER
• TSOs failed to submit Channel CCM

Methodology for splitting long-term 
cross-zonal capacity

On-going
First deadline: 

16.07.2019

• Ongoing approval process for proposals from Nordic 
(only for DK1-DK2), GRIT (only for IT-GR), UI

• Channel TSOs failed to submit (linked to CCM 
submission)

Nomination rules for electricity 
exchange schedules between BZs Completed • 26 Bidding Zone Border decisions



Implementation of System Operation GL (1)
EU-wide/Regional Terms and 
Conditions or Methodologies

Status Actions Problems

Key organisational requirements, roles 
and responsibilities in relation to data 

exchange

Completed by
23.1.2019

• 6.4.2018 last TSO 1st proposal (3 weeks delay)
• 4.9.2018 last NRA sent RfA
• 20.11.2018 last TSO 2nd proposal
• 23.1.2019 last NRA approval 

Minor delays

Common Grid Model Completed
by 12.07.2018

• 6.4.2018 last TSO 1st proposal (3 weeks delay)
• 18.10.2018 latest NRA approval (2 weeks delay) Minor delays

Methodologies for coordinating 
operational security analysis and 

assessing the relevance of assets for 
outage coordination

On-going
Next deadline 

(ACER): 21.06.2019

• TSOs submitted the proposals within deadline
• NRAs refered to ACER both methodologies on 

21.12.2018
• ACER adopted 2 decisions on 21.06.2019

Assumptions and methodology for a 
cost-benefit analysis (CE and Nordic 

SAs)

On-going
Next deadline 

(NRAs): 20.4.2019

• 4.4.2018 last TSO 1st proposal (1 month delay)
• 30.7.2018 last NRA sent RfA
• 20.2.2019 last TSO 2nd proposal (2 months delay)

Late submissions by TSOs

Common proposal regarding the 
determination

of the LFC blocks (per SA)

Completed by
31.10.2018

• Nordic SA: 7.5.2018 last TSO proposal, 
7.9.2018 last NRA approval

• CE SA: 28.2.2018 last TSO 1st proposal, 15.5.2018 
last NRA RfA, 9.8.2018 last TSO 2nd proposal • 
31.10.2018 last NRA approval

• GB SA: 17.1.2018 last TSO 1st proposal, 11.7.2018 
2nd TSOs proposal, NRA approval missing info

•IE/NI SA: 12.1.2018 last TSOs 1st proposal, 27.6.2018 
last NRAs RfA, last TSOs 2nd proposal, 20.11.2018 
last NRA approval

Nordic SA: 4.5 months delay by 
TSOs

CE SA: minor delays
GB SA: NRA approval?

IE/NI SA: 1 month delay by 
NRAs

Methodologies and conditions 
included in the synchronous 

area operational agreements (per SA)

On-going
Next deadline 

(NRAs): TSO+6m

• Nordic SA: 14.9.2018 last TSO proposal
• CE SA: 2.10.2018 last TSO proposal
• GB SA: 14.3.2019
• •IE/NI SA: 27.6.2018 last NRA sent RfA



EU-wide Terms and 
Conditions or Methodologies Status Actions Problems

Implementation framework for 
European platform for IN

On-going
Deadline: 19.05.2019 

(19.07.2019 if 
extended)

• One request for amendment by NRAs
• Request for 2 months extension to be decided by ACER.

Request for advice from 
LEN regarding the entities 

operating the platforms

Implementation framework for 
European platform for aFRR

On-going
Deadline: 11.08.2019 • Assessment of first proposal Approx. 2 months delay in 

TSO submission

Implementation framework for 
European platform for mFRR

On-going
Deadline: 11.08.2019 • Assessment of first proposal Approx. 2 months delay in 

TSO submission

Classification methodology for the 
activation purposes of balancing 

energy bids
On-going

Deadline: 11.08.2019 • Assessment of first proposal Approx. 2 months delay in 
TSO submission

Methodology for balancing energy 
prices from bid activation for FRR 
and RR, and price for cross-zonal 

capacity for balancing energy 
exchanges and IN 

On-going
Deadline: 11.08.2019 • Assessment of first proposal Approx. 2 months delay in 

TSO submission

Harmonisation of main features of 
imbalance settlement

On-going
Deadline: 11.08.2019 • Assessment of first proposal Approx. 2 months delay in 

TSO submission

TSO-TSO settlement rules for all 
intended exchanges of energy (RR, 

mFRR, aFRR, IN)

On-going
Deadline: 11.08.2019 • Assessment of first proposal Approx. 2 months delay in 

TSO submission

Implementation of Balancing GL: Electricity (1)



EU-wide Terms and 
Conditions or Methodologies Status Actions Problems

Standard capacity products for 
FRR and RR

Not started yet
Deadline: 18.12.2019 • Waiting for first proposals

Co-optimised allocation process 
for CZC for exchange of balancing 

capacity or sharing of reserves

Not started yet
Deadline: 18.12.2019 • Waiting for first proposals

Harmonisation of the allocation 
process of CZC for exchange of 
balancing capacity or sharing of 

reserves

Not started yet
Deadline: 18.12.2022 • Waiting for first proposals

Implementation of Balancing GL: Electricity (2)

Regional Terms and 
Conditions or Methodologies Status Actions Problems

Implementation framework for 
European platform for RR

Completed by 15 
January 2019 • First proposal approved by TERRE NRAs

Common rules for exchange and 
procurement of balancing capacity

Completed for FCR 
Cooperation by 31 

December 2018
On-going for Nordics
Deadline: 15.10.2019 

• One request for amendment by FCR Cooperation NRAs
• Second proposal approved by FCR Cooperation NRAs

• Assessment of first proposal for Nordic NRAs

Exemption from the obligation to 
allow BSPs to transfer their 

balancing capacity obligations

Completed for FCR 
Cooperation by 31 

December 2018
On-going for Nordics
Deadline: 15.10.2019 

• One request for amendment by FCR Cooperation NRAs
• Second proposal approved by FCR Cooperation NRAs

• Assessment of first proposal for Nordic NRAs

Market-based cross-zonal capacity 
allocation for the exchange of 

balancing capacity or sharing of 
reserves

On going
Deadline: 15.10.2019 • Assessment of first proposal by Nordic NRAs



Implementation of Balancing GL: Electricity (3)

In EB GL there are many provisions for conditional obligation in proposal submission with or without 
deadline; therefore, there maybe additional proposals depending on the TSOs’ initiatives.

Regional Terms and 
Conditions or Methodologies Status Actions Problems

TSO-TSO settlement rules for all 
intended exchanges of energy on 
FCR exchange & ramping within 

each SA

Not started yet
Deadline: 18.06.2019 • Waiting for first proposals

TSO-TSO settlement rules for all 
intended exchanges of energy on 

FCR exchange & ramping between 
SAs

Not started yet
Deadline: 18.06.2019 • Waiting for first proposal

TSO-TSO settlement rules for all 
unintended exchanges of energy 

within each SA

Not started yet
Deadline: 18.06.2019 • Waiting for first proposals

TSO-TSO settlement rules for all 
unintended exchanges of energy 

between SAs

Not started yet
Deadline: 18.06.2019 • Waiting for first proposal

CZC calculation within the 
balancing timeframe for the 

exchange of balancing energy or 
for IN

Not started yet
Deadline: 18.12.2022 • Waiting for first proposal

In EB GL ‘regional’ can be used to indicate a proposal: 
(a) per CCR, 
(b) per synchronous area (SA), or 
(c) any other geographical area defined by a group of interacting TSOs, in accordance to the 

respective provisions.



2016 2017 2018 2019 2020 2021 2022 2023

CACM 
GL

All NRAs 1 8 7 0 0 0 0 0

Regional NRAs 0 6 39 0 0 0 0 0

FCA GL
All NRAs 0 3 2 2 1 0 0 0

Regional NRAs 0 15 8+26 18 6 0 0 0

SO GL
All NRAs 0 0 2 1 0 0 0 0

Regional NRAs 0 0 4 25 0 0 0 0

EB GL
All NRAs 0 0 0 7 2 0 0 1

Regional NRAs 0 0 2 16 0 0 0 10

Total by year 1 32 91 57 2 0 0 11

Grand Total 194
Referred to the Agency 1 5 3 8 >20* 0 0 ?

Number of decisions on “terms and conditions or 
methodologies” due for approval by NRAs

* These TCMs will be referred to the Agency in 2019 but the related Decisions will be issued in 2020



Thank you for 
your 

attention

Thank you for
your attention!

www.acer.europa.eu
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