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97th System Development Committee Meeting 
Date & Time: 10 May 2023 from 13.30‐17.30h 
Date & Time: 11 May 2023 from 09.00‐13.00h 
Place: Dorint Airport Hotel Zurich; Riethofstrasse 40, CH‐8152 Opfikon, Switzerland 

Participants 
Chairman 

  Amprion  Germany 

 
Vice Chairman 

  RTE  France 

 
Members 

1.   Ceps  Czech Republic 

2.   Elering  Estonia 

3.   Eles  Slovenia 

4.   Elia System Operator  Belgium 

5.   EMS  Serbia 

6.   Energinet  Denmark 

7.   Fingrid  Finland 

8.   HOPS d.d.  Croatia 

9.   Litgrid  Lithuania 

10.   MEPSO  Republic of North Macedonia 

11.   REN  Portugal 

12.   RTE  France 

13.   SONI  Northern Ireland 

14.   Statnett  Norway 

15.   Svenska Kraftnät  Sweden 

16.   Swissgrid  Switzerland 

17.   TenneT TSO BV  Netherlands 

18.   Transelectrica  Romania 

19.   Transmission System Operator‐Cyprus  Cyprus 

 
Substitutes 

20. 50Hertz Transmission  Germany 

21. Amprion  Germany 

22. APG  Austria 

23. Eirgrid  Ireland 

24. MEPSO  Republic of North Macedonia 

25. Swissgrid  Switzerland 

26. TenneT TSO GmbH  Germany 

27. VUEN  Austria 
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Conveners StGs and WGs and RGs 
1. StG WG Scenario Building and WG System Design 

Strategy 
Netherlands 

2. Convenor of the Policy and Communication Group  Switzerland 

3. RG Baltic Sea  Germany 

4. RG Continental South‐East  Serbia 

5. RG Continental Central East  Czech Republic 

 
Special invitees 

1. Topic  5.1.  (11 May)  ‐ Candidate  from  Swissgrid: 
Appointment  of  the  Convenor  of  the  Steering 
Group Seasonal Outlook 

Switzerland 

 
Secretariat 

1.   ENTSO‐E   

 
 

 

Participants (remote) 
Members 

28.   IPTO  Greece 

29.   Mavir  Hungary 

30.   PSE  Poland 

31.   Seps  Slovakia 

 
Substitutes 

32.   REE  Spain 

33.   Terna  Italy 

34.   TransnetBW  Germany 

 
Conveners StGs, WGs and RGs 

28.   StG ERAA 2023  Austria 

29.   StG TYNDP 2024  Spain 

30.   WG Assets, Implementation and Management  Slovakia 

31.   RG North Sea  Netherlands 

 

Special invitees 
1.   Topic 9.3. (10 May) ‐ Presentation of “APG ‐ 

Collaboration in energy system modeling using 
VAMOS“  

Austria 

2.   Topic 5.1. (11 May) ‐ Report "Risk Method for 
(optimal) Investment on Assets" 

Germany 

3.   Topic 5.2. (11 May) ‐ Updated WG AIM ToR incl. 
Workstream 4 „Asset Renewal Observatory” 

Italy 

4.   Topic 5.3. (11 May) ‐ Dynamic line Rating 
Survey – summary and next steps 

Austria 

5.   Topic 5.4. (11 May) ‐ Use and Experience with 
Composite Insulators Survey – summary 

Slovenia 
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Excused 
1. AS Augstsprieguma tïkls  Latvia 

2. Creos Luxembourg  Luxembourg 

3. ESO‐EAD  Bulgaria 

4. Crnogorski elektroprenosni sistem AD  Montenegro 

5. Landsnet  Iceland 

6. NOSBiH  Bosnia&Herzegovina 

7. OST‐Operatori i Sistemit te Transmetimit  Albania 

 

Wednesday, 10 May 2023 
 
1.  Attendance, quorum and approval of draft Agenda 
 
The SDC Chair welcomes all participants to the 97th SDC meeting in Zurich, and warmly thanks Swissgrid for 
hosting the Committee meeting in Zurich. 
 
The SDC Chair welcomes the substitutes from APG, SONI, and Swissgrid who attend their first SDC meeting 
in person. He also welcomes the Convenor of the Policy and Communication Group who joins to report on 
EU Policy updates. 
 
On behalf of the entire organisation, the SDC Chair expresses his sincere thanks to the Convenor of the StG 
ERAA and the Convenor of the StG Seasonal Outlook, who are handing over their responsibilities after having 
achieved impressive results and shown leadership during the last cycles of their projects. The role of ERAA 
Convenor is now in the hands of the new Convenor from APG, recently appointed, and the confirmation of 
the new Convenor of the StG Seasonal Outlook from Swissgrid will take place tomorrow. 
 
The  agenda  is  approved without  further  changes.  The meeting  is quorate.  The  SDC Chair  confirms  that 
participants can formally cast their vote either  in person or via teleconference on the decisions proposed 
during the meeting. 
 

DECISION 

32 out of 39 of the TSOs represented in the System Development Committee are attending the meeting, 
the SDC Chair states that the Committee meeting reaches the necessary quorum of half its members. 

 
 
2.  SDC Planning Programme 

2.1.  SDC Dashboard: Progress on products and resources 
 
The SDC Programme Manager reports on recent discussions and directions on reprioritisation of resources 
across teams. Progress and alignments on the PEMMDB data collections were also regularly reviewed. The 
Head of Section draws the Committee's attention to the regularly updated overview of TSO contributions by 
product and on an individual basis, which is available in the Dashboard. This overview can be used by TSOs 
internally to review ENTSO‐E contributions and can be used  in calls to members  in case of critical gaps to 
remind all members to pick up their fair share. The Committee responds that it is helpful to have an overview 
of both the contributions committed by TSOs and an actual assessment of the active persons. 
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2.3.  Terms of Reference of SDC Programme Management 
 
The Programme Manager presents the plans to update the Terms of Reference for the System Development 
Programme Management Group. Created in 2020 to facilitate operational coordination between scenarios 
building, TYNDP, the ONDP and transversal teams dealing with data and models, the PM Group now also 
involves ERAA. A proposal will be developed and presented at the next SDC meeting. The experience gained 
in recent years on how the PM can be an interface between StGs and study teams will be considered, as well 
a closer look on reprioritisation options of efforts. 
 
 
3.  Report from Assembly 30 March 2023 
 
The SDC Chair  informs on recent discussions and decisions of the Assembly,  including the approval of the 
TYNDP 2024 KPIP and principles for the next 2024 budget process. The TYNDP decision puts specific attention 
on the ONDPs where TSOs are asked to connect proactively with their national authorities to address if their 
communication needs are covered in order to get buy‐in on progress and the end products (See also TOP 6)..  
 
 
4.  SDC Strategy Seminar 2023, 20 June 2023 

4.1.  Preparation and external speakers 
 
The Convenor of the Working Group System Design & Strategy presents the proposed agenda of the SDC 
Strategy Seminar of June 2023. The SDC members comment that the discussion on data and models should 
remain at strategic  level a to develop a vision and guidance  for  the  technical SDC workstreams. Previous 
discussions held in 2022 and early 2023 on the set‐up of the StG D&M serve as a starting point. 
 
 
5.  European policy update  
 
The PCG Convenor informs the Committee on legislative progress of the gas package and in particular the 
recent  Council  position.  He  also  covers  the  Electricity Market  Design  Reform,  an  overview  of  ENTSO‐E 
positions that are published, and specifically relevant for SDC focuses on the flexibility needs assessment and 
the connect with the ENTSO‐E scenario work. The Committee discusses implications of the Net‐Zero Industry 
act. 
 
 
6.  Offshore Network Development Plans 2024 

6.1  Progress report 
 

The Convenor of  the ONDP Central Group presents  the  status of  the ONDP development’s  current  four 
workstreams.  She underlines  that work  is  in a  crucial phase with  the  set‐up of  the models being under 
finalization. Data  from National Grid ESO on  the UK offshore RES capacities  in 2030, 2040 and 2050 are 
expected soon. A fallback solution is being developed.  
 
The  ONDPs  are  developed  in  alignment  with  the  joint  non‐binding  Member  State  targets  and  MSs’ 
expectations on e. g. maritime spatial planning. Regional TSOs and governments coordinate directly on these 
topics since ENTSO‐E’s published the ‘guidelines for MSs’ in Sept 2022 (link). The ONDP central group had 
recently  provided  a  dashboard  to  the  RGs  to  facilitate  a  regular  high‐level  qualitative  monitoring  of 
interactions between regional TSOs and Member States. In case RGs or TSOs would identify and request any 
need for support from central ENTSO‐E level, this could be organized and provided.  
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6.2  ONDP webinar for Member States, 2 May 2023 
 
On 2 May 2023, a dedicated webinar for Member States was organised by the EC in collaboration with ENTSO‐
E, to present the main features of the ONDP methodology. After a presentation by ENTSO‐E, a Q&A session 
took place to exchange information and collect Member States' expectations on the first edition of the plans, 
and in general on the ONDP within the TYNDP framework. 
 
 
7.  RGs activities (beyond TYNDP 2024) 

7.1.  Main progress and update of convenorship 
 
The six RG Convenors gave a brief update on the activities of their group. The mandate of the Convenor of 
the RG BS is extended for a third term and that of the Convenor of the RG CCE for a second term. 
 
 
8.  TYNDP 2022 

8.1  Final TYNDP 2022 after ACER opinion 
 
The TYNDP 2022 Convenor presents  targeted updates proposed  to be  implemented  to  the TYNDP 2022 
package  to  follow  up  on  comments  made  in  ACER’s  Opinion  03/2023  and  04/2023.  Edits  pertain  to 
publication  of  additional  data,  clarifications/further  explanations,  and  correction  of  errors  in  the  data 
provided by project promoters. Committee members are  informed that the TYNDP website  is completely 
renewed to ensure easier access to key messages and data repositories of all TYNDP editions. 
 

DECISION  

The SDC: 
 approves the changes to be implemented to the TYNDP 2022 package based on review of the ACER 

opinion. 

 
 
9.  National updates 

9.1  Energy Islands in Denmark (Energinet) 
 
The Energinet member presents the progress in Energinet’s two large energy islands being developed over 
coming decade.  
 

9.2  Celtic interconnection project (Eirgrid/RTE) 
 
The Eirgrid substitute and the RTE member presented a key point on the Celtic Interconnector that is being 
developed, including actions on public engagement and regulatory decisions. 
 

9.3  Collaboration in energy system modeling using VAMOS (APG) 
 
An  invited expert from APG presents the VAMOS platform used to  interface databases and tools, used  in 
national studies and TSO collaborative studies such as the Bidding Zone Review. The Committee is invited to 
consider how the VAMOS experiences can be applied in SDC work. 
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10.  Project Inertia phase II 
10.1.  Status update and finalization of milestone 1 
 

The Project Manager of Project  Inertia phase  II  informs on  the  state of work. The Committee asks  that 
communication efforts will be coordinated with the PCG, developing dedicated messages for technical and 
non‐technical stakeholders. The importance is highlighted of RoCoF as a parameter for system stability, the 
potential benefit for expanding TYNDP studies through the methodology proposed (in alignment with SOGL 
requirements) and the relevance of risk preparedness and resilience in the assessment of the future energy 
system.  
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Thursday, 11 May 2023 
 
1.  Review attendance, quorum 
 
The SDC Chair  thanks Swissgrid again  for hosting  the Committee and especially  for  the excellent evening 
event in Zurich. The Cyprus TSO member gives some further context on the SDC meeting in June that they 
host. A warm welcome  is given to all members to come to Cyprus for the next SDC meeting and Strategy 
Seminar  2023.  The  SDC  Chair  thanks  again  the  outgoing  Convenors  of  the  StG  ERAA  and  StG  Seasonal 
Outlook, both from Elia, and offers a small gift as sign of appreciation. 
 

DECISION  

32 out of 39 of the TSOs represented in the System Development Committee are attending the meeting, 
the SDC Chair states that the Committee meeting reaches the necessary quorum of half its members. 

 
 
2.  SDC Initial Budget Proposal 2024 
 
The Head of Section presents the initial budget proposal for the SDC. A gradual increase is needed for 2024 
which  included  efficiencies  considering  the  significantly  expanded  scope  of  work,  closed 
projects/expenditures  and  selected  new  activities  to  deliver  on  legal  mandates.  The  overall  trend  of 
increasing expenditures is not proportional to the overall increase of work being delivered, demonstrating 
operational improvements over time. The SDC budget proposal focuses on cash‐out only, it does not include 
Secretariat staff (projected to be stable) or the large number of TSO experts active in SDC work. 
 

DECISION  

The SDC: 
 endorses the Initial Budget Proposal for Committee activities in 2024 and confirms all proposed 

expenditures as minimum needs to deliver on its planning products. 

 
 
3.  TYNDP 2024 

3.1  Progress report 
 

The StG TYNDP Convenor informs on recent progress such as the submission of the CBA 4 methodology, the 
launch of a public consultation on scope of the TYNDP 2024 and specific technical activities. 
 

3.2.  TYNDP Project – Submission timeline and Guidance to Promoters 
 
The StG TYNDP Convenor  informs  the Committee of an update  in  the  timing of  the TYNDP 2024 project 
submission window. A review of the submission guidance is ongoing taking into account the new TEN‐E, the 
ACER Opinion and experiences in the recent TYNDPs. The Committee discusses the approach for delta NTC 
assessments of TYNDP projects. A written approval will take place  in the coming weeks, to allow a public 
consultation on the guidelines in June. The Committee also requests to consider the outcomes of the ad‐hoc 
team on 70% of the overall TYNDP 2024 timeline. 
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DECISION  

The SDC: 
 approves the rescheduling of the next TYNDP2024 project collection window from June 2023 to 

September 2023. 

 
 
4.  Scenario Building 2024 

4.1.  Progress Report 
 
The StG Scenario Building Convenor and Project Manager inform on data collections from electricity and gas 
TSOs. They ask all members to take note of differences collected and actions for alignment, with last resort 
an averaging of e.g. electrolyser capacities per country. TSOs are invited to review the energy demand figures 
prepared by the WGSB. Timely review is needed to ensure a public consultation in July is still possible. The 
Committee emphasizes that the end results need to be credible and robust in ENTSO‐E’s assessment, and 
that in case of delays/rescheduling the impact on other TYNDP activities is considered. 
 

DECISION 

The SDC: 
 acknowledges the importance of the joint electricity and gas TSO review and adjustment of the 

demand figures (Distributed Energy and Global Ambition) for timely delivery of the Scenarios and 
TYNDPs. 

 
4.2.  Default Demand Figures for Distributed Energy and Global Ambition Scenarios for 2040 & 2050 

 
The Scenario Building Project Manager informs on how scenario inputs at the moment deviate from guidance 
set by the Committee earlier. The Committee expresses concerns and asks to review with ENTOG how these 
deviations can be addressed before a proposal is published for stakeholder review in a public consultation.  
 

DECISION  

The SDC: 
 takes note of the default (pre‐TSO adjustment) demand figures for Scenarios DE & GA, which do 

not meet the guidance set by SDC yet. 

 
 
5.  WG Asset Implementation & Management 

5.1.   Report "Risk Method for (optimal) Investment on Assets" 
 

The TenneT member of WG AIM presents the report. The Committee welcomes the analyses and asks for 
further internal dissemination. 
 

DECISION 

The SDC: 
 approves the internal report “Risk Method for (optimal) Investment on Assets”. 
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5.2.   Update WG AIM ToR incl. Workstream 4 „Asset Renewal Observatory” 
 
The Terna member of WG AIM presents the proposal for a new workstream as requested  in the  last SDC 
meeting in March. The Committee supports the set‐up. 
 

DECISION 

The SDC: 
 approves  the updated WG AIM  Terms of Reference which  includes  the Workstream  4  “Asset 

Renewal Observatory”. 

 
5.3.   Dynamic line Rating Survey – summary and next steps 
 

The topic is dropped for this agenda due to time constraints. 
 
5.4.  Use and Experience with Composite Insulators Survey – summary 

 
The topic is dropped for this agenda due to time constraints. 
 
 
6.  ERAA 2023 

6.1.  Progress report approval of the way forward 
 

The StG ERAA 2023 Convenor gives an update on progress to address ACER’s three key priorities. Acceptable 
and technically reasonable compromises are found on most aspects. The main point of discussion remains 
on  the  cross‐border  capacities  used  in  the  EVA module where  ENTSO‐E  did  additional  tests  to  assess 
alternatives proposed by ACER which were found to give unrealistic results and are based on assumptions 
that cannot be supported. The Committee supports the proposal of the StG to take TSO NTCs as reference 
and asks to continue finding a technically robust proposal that can be supported by ACER. Note is taken that 
the timeline is highly under pressure and that simulations are starting. The Convenor gives and overview of 
the recent public consultation on preliminary input data. Proposals were reviewed and where needed input 
assumptions and scenarios amended. The Convenor presents the priorities for target year simulations. Flow‐
based  domains  are  now made  available  from  Elia  (for  Core)  and  the  Nordic  TSOs.  Public webinars  on 
methodology are planned for June. A strong request is made to all TSOs with computational capability and 
availability to support the process. 

 

DECISION  

The SDC: 
 endorses the Steering Group proposal to take TSO provided NTCs based on robust arguments and 

common quality checks as reference for the EVA.  
 asks the ERAA project to review options for adapting NTCs partially to mitigate flows outside of 

potential  future  flow‐based  domains,  while  taking  into  account  ACER’s  continued 
recommendations to maximize cross‐border exchanges in planning studies.  

 endorses the approach to assess the central reference scenario with Capacity Mechanisms with 
lowest priority as it can give non‐robust results at pan‐European level; and thus acknowledges the 
high likelihood that it will not be implemented in the ERAA 2023 edition due to timing constraints. 

 takes note of the progress on flow‐based domain preparations in the Core and the Nordic regions 
for the purpose of ERAA 2023 simulations and preparations of capability for ERAA 2024. 
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7.  WG Seasonal Outlook 
7.1.  Appointment of the Convenor of the Steering Group 

 
The SDC Chair introduces the candidate from Swissgrid for the new Convenor role on Seasonal Outlook. The 
candidate  introduces  himself  and  his  long  experience  on  this  topic  from  national  assessments.  The 
Committee endorses the nomination. The Chair warmly thanks the incoming and outgoing Convenor. 

 

DECISION  

The SDC: 
 approves the nomination from Swissgrid for the Convenor role of the Seasonal Outlook Steering 

Group. 

 
7.2.  Summer Outlook 2023 progress and next steps for publication 
 

The Adequacy Manager shows provisional results of the Summer Outlook. Reviews are still ongoing.  
 

7.3  Winter Outlook 2023‐24 preparation 
 
The Adequacy Manager informs the Committee on the Winter Outlook 2023‐2024 process. This targets an 
earlier  main  publication  (first  half  of  November),  with  possible  ad‐hoc  update(s)  depending  on  the 
circumstances. The StG  still has  to  review possible  sensitivities  to be assessed. Along with  the adequacy 
assessment, the Critical Gas Volume (CGV) analysis is considered as valuable and to be reassessed. 
 
 
8.  WG Data & Models 

8.1.  Progress Report – Dashboard – Q&A 
 

The System Modelling Manager gives an overview of TSO nominations for the StG Data & Models, the expert 
groups and data correspondents. The SDC Chair stresses that TSO need to pay more attention on the area, 
given the recurring push from members also on data management as a strategic topic for the Committee. 
Several members ask  for  clarification on  the new  role of Grid Map Correspondents  (GMCs);  this will be 
circulated again. The other decision items are not presented, but available in the session file. 
 

DECISION  

The SDC: 
 acknowledges the end of the ERAA2023/TYNDP2024 PEMMDB update phase. 
 acknowledges  the  integration  of  PV with  trackers  for  Italian market  nodes  into  PECD  3.1  for 

TYNDP2024. 
 acknowledges the delay in the Grid Model data collection for TYNDP2024 due to the delays caused 

by the ERAA2023/TYNDP2024 PEMMDB Update phase. 
 acknowledges the end of the Summer Outlook 2023 data collection phase. 
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8.2.  Demand Forecasting Toolbox (DFT) & PEMMDB deployment plan 
 
The System Modelling Manager gives an update on the PEMMDB App development. Deployment for use in 
next Winter Outlook is set up with an extensive schedule for training and support to TSOs in their first use of 
the tool. 

 

DECISION  

The SDC: 
 approves the Demand Forecasting Toolbox (DFT) and PEMMDB deployment plan. 
 approves  granting  limited  access  to  the platforms  to  ENTSO‐E Observer Members  and where 

relevant 3rd country TSOs. 

 
8.3.  Grid Map update process & timeline 
 

The System Modelling Manager informs on next steps to update the ENTSO‐E grid maps. 
 

DECISION  

The SDC: 
 takes note of the ongoing progress to publish ENTSO‐E grid map updates. 

 
 
9.  Any Other Business 
 
No other topics are raised. 
 
 
10.  Approval of the Decisions 
 
Decisions as shown during the meeting are approved. 


