
       

         

       

aFRR-Platform Accession roadmap 
Version Description Date 

V1 Initial version 24/4/2020 

V2 1st update 27/10/2020 

V3 2nd update 27/4/2021 

V4 3rd update 26/10/2021 

V5 4th update 26/4/2022 

V6 5th update 25/10/2022 

 
According to Implementation Framework for a European platform for the exchange of 
balancing energy from frequency restoration reserves with automatic activation (aFRRIF), 
Article 5, Paragraph 4 (b) member TSOs shall develop accession roadmap within three months 
after approval of aFRRIF (date of approval 24/1/2020). 
 
The accession of member TSOs to aFRR-Platform (PICASSO) is planned in accordance with 
the following accession roadmap. PICASSO member TSOs and ENTSO-E Share this 
accession roadmap for informative purposes only and does not, in any case, represent a firm, 
binding or definitive position of PICASSO on the content. The content is subject to change as 
the implementation progresses and new information becomes available. 
 
This accession roadmap will be updated at least twice a year to give stakeholders current 
information on the development. 
 

Explanatory notes 

Member TSOs below include an explanation for all aspects in the accession roadmap 
according to the aFRRIF: 

5.4.(b)(i) the adaptation and implementation of terms and conditions for BSPs by each 
member TSO 

- Member TSOs deemed relevant to split the development of T&C and their entry into 
force to provide clarity to stakeholders. Entry into force of T&C in some TSOs does not 
have to be adherent to the connection and Go-live of such TSOs in aFRR-Platform. In 
practice, the updated T&C may be applied in advance. 

 
5.4.(b)(ii) the development of the functions of the aFRR-Platform 

- Member TSOs provide further detail by splitting this point into the Activation 
Optimization Function (AOF) development and the TSO-TSO Settlement Function 
development. 

 
5.4.(b)(iii) the interoperability tests between each TSO and the aFRR-Platform 

- The interoperability tests between each TSO and the aFRR-Platform (end-to-end 
integration tests) start as soon as part of the platform, and TSOs are ready and finish 
by the Go-Live. 

 
5.4.(b)(iv) the operational tests 

- The operational tests provide a period for the TSOs to get acquainted with the new 
operational paradigm. 

 
5.4.(b)(v) the connection of each TSO to the aFRR-Platform 

- The connection of a TSO to the aFRR-Platform indicates the effective TSO business 
Go-Live after the successful performance of the interoperability and operational test. 

 



       

         

       
 
 
 
5.4.(b)(vi) making the aFRR-Platform operational 

- Member TSOs see as one part of this aspect testing of the aFRR-Platform functions 
and another part of the act of making the aFRR-Platform Go-live itself. That is why it 
was split in the accession roadmap to give stakeholders a better overview. The legal 
deadline for the Go-Live is set to 24/7/2022. 

 
5.4.(b)(vii) the connection of all TSOs that have been granted a derogation by their 
respective regulatory authorities in accordance with Article 62 of EB Regulation 

- TSOs have the possibility to request a derogation to their respective authorities – in the 
roadmap TSOs that are considering such option or already did request are marked in 
the accession roadmap



             

          

 

aFRR-Platform Accession Roadmap Last updated on 25/10/2022 based on latest information available.

aFRRIF 7 8 9 10 11 12 1 2 3 4 5 6 Q3 Q4 Q1 Q2 Q3 Q4

5.4.(b)(ii) AOF (done)

5.4.(b)(ii) TSO-TSO settlement (done)

5.4.(b)(vi) Testing functions & aFRR operation (done)

5.4.(b)(iii) TSOs Interoperability test (done)

5.4.(b)(iv) Operational test (parallel run) (done)

5.4.(b)(v) TSOs Connection to aFRR platform / Go-live

5.4.(b)(vi) aFRR-Platform Go-live (done)

Country 7 8 9 10 11 12 1 2 3 4 5 6 Q3 Q4 Q1 Q2 Q3 Q4

EU: TSO

5.4.(b)(i) National terms and conditions development
5.4.(b)(i) National terms and conditions entry info force
5.4.(b)(iii) Interoperability tests between TSO and aFRR-Platform
5.4.(b)(v) TSO connection to aFRR-platform / Go-live
5.4.(b)(vii) EBGL Article 62 Derogation considered (no deadline listed) / requested (no deadline listed) / granted (new deadline listed)

Spain 24.07.2024 REE

1) A f irst version of the T&C has entered into force early May w hen local bidding has been adapted and a second one w ill enter into force w hen ELIA w ill connect to PICASSO. The 

plan presented in this roadmap shall be regarded as a preliminary, non-binding estimate. The planned connection time is expected in Q4 2023 - Q1 2024. 2) The plan presented in this 

roadmap shall be regarded as a preliminary, non-binding estimate. The planned connection time is expected in Q2 2024. 3) TenneT NL aims for implementation and go-live by July 

2024 and has been granted a derogation until then. How ever, there is a real risk that the f inal derogation w ill take place even later than the requested derogation period. If TenneT 

takes these risks into account, TenneT expects to participate in the summer of 2025 to participate in the aFRR platform and TenneT w ill enter into discussions w ith relevant 

stakeholders if  it becomes clear that the risks already in the planning manifest themselves. 4) The technical readiness of Sw issgrid has been acknow ledged. The participation of 

Sw itzerland in the aFRR-Platform is regulated based on article 1.6 and 1.7 of the EB Regulation and currently the subject of litigation by Sw issgrid at the General Court of the 

European Union.

Sweden
2 24.07.2024 SVK

EEA:

Norway
2 24.07.2024 Statnett

Non-EU:

Switzerland
4 Swissgrid

Slovakia 24.07.2024 SEPS
Slovenia ELES

Portugal REN

Romania 01.10.2023 Transelectrica

Poland 24.07.2024 PSE
Netherlands

3 24.07.2024 Tennet BV
Italy 24.07.2023 Terna

Greece 24.07.2024 ADMIE
Hungary 24.07.2024 MAVIR

France 24.07.2024 RTE
Germany 50Hz,AMP,TNG,TTG

Denmark
2 24.07.2024 Energinet

Finland
2 24.07.2024 Fingrid

Croatia 24.07.2024 HOPS
Czech republic ČEPS

Belgium
1 24.07.2024 Elia

Bulgaria 30.06.2024 ESO

Derogation 

deadline
Austria APG

2022 2023 2024

2022 2023 2024


