


EB GL all-TSOs proposals: Status update





EB GL referrals to ACER: high-level planning



July

• 24th July: aFRR IF, mFRR IF and pricing proposals referred to ACER for Decision

Aug-Oct

Regular interactions with RAs and TSOs

Oct-Nov

- Public consultation 3 weeks (end Oct beg Nov)
- SH WS in Ljubljana in Nov (during the public consultation)

Nov-Dec

- Assessment of public consultation comments
- Finalization of documents

Jan

BoR opinion