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EBGL planning
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Obligations
Q1 Q2 Q3 Q4

2017

RR
(TERRE)

Imb. Netting
(IGCC)

mFRR 
(MARI)

Imbalance 
settlement

RR EU 
Platform
EIF+2yrs

TSO Join 
Derogation

+2yrs

IN EU 
Platform
EIF+2yrs

ISP =15min
EIF+3yrs

Harmonisation 
Proposal
EIF+1yr

DeadlineProposalKey

Q1 Q2 Q3 Q4

2018

Q1 Q2 Q3 Q4

2019

Q1 Q2 Q3 Q4

2020

Q1 Q2 Q3 Q4

2021

Q1 Q2 Q3 Q4

2022

Q1 Q2 Q3 Q4

2023

RR IF
EIF+6m

TSO Join 
Derogation

+2yrs

Derogation

mFRR EU 
Platform
EIF+4yrs

TSO Join 
Derogation

+2yrs

IN IF
EIF+6m

mFRR IF
EIF+1yr

ISP Derogation
+2yrs-4yrs

aFRR 
(PICASSO)

aFRR EU 
Platform
EIF+4yrs

TSO Join 
Derogation

+2yrs

aFRR IF
EIF+1yr

E
nt

ry
 in

to
 F

or
ce

IF – implementation framework;
EIF – Entry into force
ISP – Imbalance settlement period

Pricing, 
Settlement, 

Act. Purposes

Proposal
EIF+1yr
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Planning 2019/2020
EB GL

All/relevant TSOs and ENTSO-E tasks
2019 2020

J F M A M J J A A O N D J F M A M J J A A O N D
Proposal for implementation framework for European mFRR Platform
Proposal for implementation framework for European aFRR Platform
Proposal for implementation framework for European IN Platform
Proposal for list of Standard Balancing Capacity Products w
Proposal for Activation Purposes
Proposal for pricing method for all products
develop a proposal to harmonise the methodology for the allocation process of 
cross-zonal capacity for the exchange of balancing capacity
Proposal for a methodology for cooptimised CZC allocation w w
Proposal for a methodology for market based CZC allocation
Proposal for a methodology for the allocation of cross-zonal capacity based on an 
economic efficiency analysis
Proposal for TSO-TSO settlement of ramps and FCR within SA
Proposal of TSO-TSO settlement of ramps and FCR between SA
Proposal for TSO-TSO settlement of unintended exchanges within SA
Proposal for TSO-TSO settlement of unintended exchanges between SA
Proposal for harmonisation of certain features of imbalance calculation & pricing

Process for drafting proposal NRA Approval preparation Derrogation
Public Consultation NRA Approval publication Implementation
TSO deadline for submitting proposal ACER Decision preparation Implementation Deadline
CCRs Drafting Proposals ACER Decision publication w Workshop
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