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Minutes MCCG 
 

Date / Place 20/10/2023, 9:00 – 16:00 CET, GoToWebinar call 

Author MCSC Secretary, MCCG convenors 

 

Status Version Date Comment 

Draft 1 20/10/2023 Draft minutes circulated to MCCG convenors 

Final 1 8/12/2023 Final version 

 

Present staff (chairs, speakers, experts, convenors) 
 

Thomas Van Den Broucke, Pierre Milon, Lorenzo Biglia – MCCG Co-convenors 
Cosimo Campidoglio, Andre Estermann, Ondřej Maca – MCSC Co-chairs 
Mario Pession – SDAC OPSCOM Chair 
Marja Eronen– SDAC MSD Co-leader 
Hilde Rosenblad, Christoforos Zoumas – NEMO Technical TF Co-leader 
Jaime Ponz Garcia – SIDC OPSCOM Chair 
David Myska, Lara Visone – SIDC MSD leader  
Vladimir Satek – SIDC QARM leader 
Patricia Brhlíková – MCSC Secretary  
Kata Fehér -  MCSC Communication TF leader 
 
 

Number of attendees : 238 
 
 

0. Meeting agenda 

AGENDA   

TIME DURATION MORNING SESSION  PRESENTER 

9:00 – 9:10 10 min Welcome, review of the action points logged in the 
last meeting 

Lorenzo Biglia, Thomas Van 
Den Broucke, Pierre Milon 
(MCCG Convenors) 

9: 10 – 10:40 1h 30 min SDAC: 15 min Market Time Unit (MTU) 
- Overview with pro/con arguments for the differ-

ent options discussed within MCSC govern-
ance on: 

o Algorithm Calculation time 
o DA product mix of 15/30/60 min prod-

ucts  
- MCSC recommendations on the way forward  
- Feedback from Market Participants federations 

(EFET/Eurelectric) 
- Next steps 

Marja Eronen, Timo Suhonen 
(SDAC MSD Convenors) 

 

 

 

EFET/Eurelectric (Lorenzo 
Biglia) 

10:40 – 11:40 60 min SDAC operational timings 

- Impact of additional computation time on oper-
ational timings of the SDAC process 

- Interdependency with nomination deadlines for 
MPs 

- Second auction process reconsideration 

 

Mario Pession/Balint Csuri 
(SDAC OPSCOM Convenors) 

Francois-Xavier Detraz (TSO 

QARM convenor) 

Pierre Milon (MCCG Convenor) 

Mario Pession (SDAC 
OPSCOM Convenor) 

11:40 – 12:00 20 min SDAC Fallback process: 

- Interaction of IDA 1 and DA in case of SDAC 

delays 

David Myska, Lara Visone 
(SIDC MSD Convenors) 
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12:00-13:00  LUNCH BREAK   

 
 

13:00-16:00  AFTERNOON SESSION   

13:00-13:20 20 min MCSC: Status after summer on the prioritization 

exercise until 2026 and beyond 

André Estermann, Cosimo 

Campidoglio, Ondrej Maca 

(MCSC Chairs) 

13:20 – 13:40 20 min SIDC: 15 min Market Time Unit (MTU) 

- Map of time resolutions in Europe in SIDC con-

tinuous as well as future SIDC IDAs 

- Update as requested by Market participants in 

previous MCCG, slide with the 2025 outlook re-

garding the 15 MTU switch in intraday continu-

ous, incl. legal deadlines and derogations 

Jaime Ponz García Comenda-

dor (SIDC OPSCOM Convenor) 

 

13:40 – 14:15 35 min SIDC: Intraday Auctions (IDA) 

- Progress & status of IDA testing 

- Overview on offered capacity types by TSOS 

for IDA1, IDA2 and IDA 3   
 

Jean-Michel Reghem & Vladimir 

Satek for status of testing (SIDC 

QARM Convenors) 

Jean-Michel Reghem for over-

view IDA capacities (SIDC 

QARM Convenor) 

 

14:15 – 14:25 10 min COFFEE BREAK  

14:25 – 14:50 25 min Stakeholder engagement approach on Market 

design changes for 15 min MTU in SDAC and 

IDA (To be confirmed) 

- How will MPs be involved for these future 

market design changes (eg. 15 min MTU, 

IDA fallback) 

- When will the proposals be described and 

via which channels will MPs be informed 

(eg. MESC/MCCG/consultation) 

André Estermann, Cosimo 

Campidoglio, Ondrej Maca 

(MCSC Chairs) 

Thomas Van Den Broucke, 

Pierre Milon  

(MCCG Convenors) 

14:50 – 15:10 20 min AOB 

- Update on MRLVC 
- Status Co-optimization after consultation on 

Algorithm requirements 
- NEMO feedback on the publication of ag-

gregated curves, block execution status 
 
 

Thomas Van Den Broucke 

(MCCG Convenor)  

Hilde Rosenblad, Christoforos 

Zoumas (NEMO Technical TF 

Convenors) 

Pierre Milon (MCCG Convenor) 

15 :10 – 15 :40 30 min AOB for Market Parties - optional Lorenzo Biglia (MCCG Con-

venor) 

15:40 – 16:00 20 min Q&A and Closure Lorenzo Biglia, Thomas Van 
Den Broucke, Pierre Milon 
(MCCG Convenors) 

 
 
 
 
 
 
 
 
 
List of action points 
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No Date Responsible Description Deadline/ 

Status 

1 20/10/202

3 

NEMOs Consultation on second auction in SDAC Q3 2023/ongoing 

2 20/10/202
3 

NEMOs Map when market participants will be notified of IDA 1 cancel-

lation 

Q1 2024 

3 20/10/202

3 

NEMOs Written clarification block usage for both 15min MTU imple-

mentation and IDAs 

Q1 2024 

4 20/10/202

3 

NEMOs written explanation about the new impact on the 60min curves, 

in case of multi-time resolution setup, increased likelihood of 

60-minute curves being rejected due to the interaction between 

the averaging rule applied by the algorithm and the presence 

of price caps in SDAC 

 

Q1 2024 

5 20/10/202

3 

TSOs Updated nomination map and calls with market participants as-

sociations 

Q1 2024/ongoing 

6 20/10/202

3 

NEMOs Enhanced webpage on aggregated curves, block execution 

status 

November 

2023/Completed 

7 20/10/202

3 

   

 
 
 
 
 

1. Welcome and Introduction 
 

The session file is available under the following links :  
 
NEMO Committee : https://www.nemo-committee.eu/assets/files/MCCG-20102023-for-publishing-
1bba37e3d4e7ca9ce1680954e91acc95.pdf 
 
 
ENTSO-E : Market Coupling Steering Committee (MCSC) (entsoe.eu) 
 
It is reminded that MCCG must be well prepared and shall be interactive sessions. The agenda and the session 
organisation were introduced and clarified. The action points were added to the session file and the status was 
clarified at the beginning of the session.  
 
The scope is under CACM to consult market participants on market design, development, and implementation 
of SDAC and SIDC. It is open to everyone, it has no decision-making power. 
 
It is acknowledged that the process was enhanced because material for decision or escalation was provided 
to market participants convenors in advance, with a 2 weeks notice to provide feedback in order to discuss 
critical items before the MCCG session.   
 
 

 

2. SDAC 15’ Market Time Unit (MTU) and SDAC operational timings by 2025 
 

Status of implementation was presentation. It is acknowledged that TSOs and NEMOS have manage to decor-

relate the following two topics: 

- New 2025 SDAC operational timings due to extended calculation time of the SDAC algorithm 

https://www.nemo-committee.eu/assets/files/MCCG-20102023-for-publishing-1bba37e3d4e7ca9ce1680954e91acc95.pdf
https://www.nemo-committee.eu/assets/files/MCCG-20102023-for-publishing-1bba37e3d4e7ca9ce1680954e91acc95.pdf
https://www.entsoe.eu/network_codes/cacm/implementation/mcsc/
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- Time resolution of SDAC proposed products by 2025 

 

Operational timings: 

TSOs and NEMOs announced that the option consisting in defining the calculation time to 30’ (instead of the 

current 17’) was chosen. The consequences on the 2025 operational timings were described (publication of 

market results, start of the nomination process). This decision was made because NEMOs and TSOs do not 

see a longer calculation time helping a lot to solve the issues experienced in the problematic session. 

 

QUESTION 1 : Do TSOs plan to adjust nomination deadlines? 

TSOs will engage with market participants (EFET and Eurelectric) and NEMOs in order to evaluate the need 

and list the impact. A mapping of the current situation was done and proposed within the session file. 

 

 

 

Product Mix : 

NEMOs and TSOs presented the current challenges still faced by the algorithm. While there is a clear under-

standing that members would like to be proposed the multi-time resolution in terms of product mix, it is still not 

possible to confirm it due to some problematic sessions within the tested scenarios. NEMOs and TSOs will 

further analyze the data and hope to be able to take a decision end of November. 

 

 

QUESTION 2 : What do the red scenario mean in operations? 

Red scenarios mean that no solution will be found by the SDAC algorithm and that risk of full decoupling is 

very high for this day. NEMOs and TSOs consider this as a very important criteria to safeguard operational 

safety. 

 

 

QUESTION 3 : Have hardware (increase of computing power) and software (parallelization of the calculations) 

solutions also been explored?[ 

Yes, 2025 SDAC machines (commissioned in 2024 at go-live of Intraday auctions) are much more powerful, 

and yes, Distributed Computed makes the algorithm able to work on 4 machines instead of 1 : this investment 

and R&D is already taken into account into the presented results and show that NEMOs managed to industri-

alize a successful R&D item. 

 

 

QUESTION 4: Could you clarify how the current limits on the usage of blocks (in particular exclusive block 

orders) would evolve ? Will the limits be increased ? A detailed explanation on the "to be" limits would be very 

much welcome. 

The current limits will not change. Each NEMO will communicate with its clients. 

 

 

QUESTION 5: How do you intend to know what part of the market will be in 60mn in terms of monitoring? 

NEMOs do calculate SDAC aggregated curves and are able to get this overview for each SDAC session. IT 

will be an ex-post monitoring. 

 

 

QUESTION 6: Is there a difference for the algo performance between using 60min products or block product 

with 4 quarter hours ? 

Yes, the difference is noticeable and was taken into account in the tested batches to build performance indi-

cators. 

 

 

QUESTION 7: do you intend to formally consult MPs on their foreseen use of 15' and 60' products to assess 

the risk of keeping 60' products at go live ? It is likely that some MPs will use only 15' products and other 60' 

products, depending on their constraints and preparedness in terms of IT evolutions 
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NEMOs and TSOs took note of the results of the NEMOs public consultation on SDAC Product methodology 

as well as the explanation from market participants why hourly time resolution will still be needed. Industrial 

reasons and use cases of power assets were described by market participants convenors (EFET and Eurelec-

tric). 

 

 

QUESTION 8: Will input network data constraints in Flow-Based area (PTDF) remain hourly based? 

The capacity calculation process will remain on Hourly basis, but the input will be published to the market and 

provided the algorithm on 15 min granularity, meaning capacities remain constant within one hour. To be noted 

that if on a border one BZ is at a higher MTU then the border on the other side the Border will be at the highest 

MTU 

 

 

QUESTION 9: Why would curve orders be paradoxically rejected, since they are fully divisible? 
Under multi-time resolution setup, the averaging rule linking 15' and 60' merit orders (MCP 60' = 0,25*(MCP 
Q1 + MCP Q2 + MCP Q3 + MCP Q4)), makes possible that a 60' curves marginal order at very high price is 
rejected, because within this hour, some quarterly prices would have exceeded the SDAC price cap. Same 
principle remains valid under very low negative prices 
 
 
 
QUESTION 10: as the regulatory framework stipulates that all Bidding Zones should be in 15min MTU by 
1/2025 (latest derogation), and borders should have resolution of the adjacent BZ´s this means that all bor-
ders will be 15 minute resolution in 1/2025 when SDAC with 15 min resolution is implemented? 
That is what is currently envisaged in the Big Bang approach for switching to 15 min MTU in Q1 2025. 
 
 
QUESTION 11: Are all NEMO’s IT systems already ready for managing 15-min products/bidding? Rules and 
procedures for bidding should be shared and consulted with market participants in due time, since for 15-min 
bidding extensive upgrade of MP’s IT systems is required as well 
15 MTU' in auctions will already be a reality in some bidding zones by 2024 (go-live of Intraday Auctions). 
SDAC will experience it in 2025 as a big bang. Each NEMO is interacting directly with market participants 
with regards to trading systems interfaces, and practicalities of testing 
 
 
QUESTION 12: Non-calculation of PUN seems to be a precondition for go-live. However, abolition of PUN 
should be confirmed/decided by Italian authorities. At what stage are discussions? What are the scenarios if 
agreement on abolition is not reached? 
PUN is a non-mandatory product in the Algo methodology, exchanges with Italian stakeholders (eg NRA) 
took place. As mentioned in the session PUN will be removed from the SDAC algorithm calculations 
 
 
QUESTION 13: The blocks proposed by the NEMOs will also go to 15 minutes structure? 
Yes market participants will be able to submit blocks at 15' granularity 
 
QUESTION 14 : Why must the hourly product be preserved in SDAC, instead of transitioning entirely to a 15-
minute market across the whole of Europe by 2025? 
 
First, block orders are subject to limits that do not apply to hourly orders. If hourly orders are subject to the 
same limits as blocks, market participants will lose flexibility on the way they bid the assets. Market partici-
pants with flexible assets would not be able to bid their full flexibility, which is diametrically opposed to the 
intentions behind the introduction of the 15min MTU products in SDAC. 
 
Many controllable assets can indeed react very flexibly to short-term changes. However, most of them need 
to run permanently at an operating point in order to be able to absorb short-term load fluctuations, e.g. from 
renewable energies. During the time when the flexibility is not needed, these assets then produce energy at 
an operating point, although there is no actual demand. This will potentially displace clean, renewable, inter-
mittent power generation and "burn" valuable energy sources (i.e. fossil fuels or limited resources in the case 
of hydropower), which is both environmentally and economically unreasonable and contrary to the goals of 
the energy transition. 



 

6 
 

 

 
Today, assets that can be operated in a 15min granularity bid their flexibility in the Intraday market, starting 
from an already determined production profile (as a result of the day ahead auction). The possibility to bid in 
the SDAC with a granularity of 15min offers very limited added value for these assets. 
 
Moreover, the existing hourly product can clear partially (for only part of the volume). If it is replaced by a QH 
block, it will not be able to be clear partially but will paradoxically be rejected (PRB) instead. This would also 
remove flexibility for the assets and lead to an opportunity cost for market participants. 
 
More generally, if the limits on the number of smart blocks remain with SDAC on a QH granularity (e.g. 24 
scenarios per exclusive family), there will be an increase in complexity (and computation time) without an 
increase in flexibility 
 
 
QUESTION 15 : what about countries like GB and Switzerland? are they expected to switch to 15 min as 
well. 
We do cover in MCCG Member States governed by Clean energy Package and CACM governing regulatory 
package. Management of Imbalance Settlement Period and associated MTU in GB or CH is handled at na-
tional level, and had no link with the SDAC discussion today. 
 
QUESTION 16 : when the final decision about go live is supposed to be made and what are the next steps? 
NEMOs and TSOs intend to make a decision by end of November 2023, and communicate on it shortly after. 
New simulations with improved data quality will be performed in order to take a decision based on high qual-
ity indicators. 
 
 
 
 

3. SDAC Second auction 
 
NEMOs and TSOs presented the idea to potentially remove the process consisting in re-opening the Order 

Books of the NEMOs in case some pre-defined price thresholds are reached, in the relevant bidding zones. 

A public consultation will be prepared by NEMOs in cooperation with TSOs.  

 

The public consultation was launched on 24 November 2023, and it is available on NEMO Committee 

website here: https://www.nemo-committee.eu/public-consultations/open-public-consultation-on-the-poten-

tial-removal-of-the-so-called-second-auctions 

The deadline for sending feedbacks: 8 January 2024. 

 
QUESTION 17 : Does the deletion of the second auction allows for the process under normal conditions to 
run in better conditions or does it only help in case the second auction is needed ? 
Because operational timings are defined in consideration of the worst case, the removal of the second auction 
does give more room of maneuver every day, in case an incident occurs. 
 
 

4. SDAC fallback processes - critical delays vs Intraday auction 1 3pm 
 

 
TSOs presented their recommendation to go-live with the following principle : IDA 1 will be cancelled in case 

SDAC faces critical delays. This option is supported by the market participants. 

After go-live NEMOs and TSOs are considering to potentially build a mechanism that does delay IDA 1 if 

possible (no direct cancellation). 

TSOs and NEMOs are defining the point in time of SDAC operational process when IDA 1 cancellation needs 

to be announced. 

 

QUESTION 18: In case of IDA 1 cancellation, will the DA cross border capacity left over will be given to XBID? 

This is a regional matter, defined by ID capacity Calculation methodologies. There is probably no change for 

TSOs with or without IDA compared to current provision of capacity to intraday when DA is decoupled. 

 

https://www.nemo-committee.eu/public-consultations/open-public-consultation-on-the-potential-removal-of-the-so-called-second-auctions
https://www.nemo-committee.eu/public-consultations/open-public-consultation-on-the-potential-removal-of-the-so-called-second-auctions
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QUESTION 19: why not totally give up the IDA? Why is the IDA  still needed when we have 15' MTU already 
at SDAC?[ 
Understanding this point from MPs perspective, TSOs and NEMOs have the legal obligations to implement 
IDA and 15 min MTU in SDAC so the implementation is therefore not questioned. ACER decided to have 3 
IDAs implemented. 
 
 

5. Stakeholder engagement approach on Market design changes for 15 min MTU in SDAC and IDA 
(To be confirmed) 

 
 
Market Parties acknowledge the progress made during the preparation of the MCCG #4, and how topics for 

escalation or decision were shared weeks before the MCCG. It allowed views to be exchanged before the 

meeting itself. 

 

Parties agree that some dedicated technical sessions could be organized outside of the MCCG in order to dice 

deeper into the technical topics. 

 

Parties need more time to think and decide on those potential improvements. 

 
 
 
 

6. SIDC Continuous: 15 min Market Time Unit  

 

QUESTION 20 : Could you further describe  the Operational Time Unit (OTU) and explain why it might not 

transition to 15 minutes as soon as both BZs at the border are at 15 minutes? 

 

OTU applies to interconnectors in the SIDC continuous framework. It is different from the market Time Unit 

(MTU). The following explanation focuses on the 3 possible scenarios in terms of granularity of MTU and 

OTU. It is also clearly highlighting the different between MTU (time resolution) and OTU (management of 

nomination gates and impact on the closure of cross-border trading) 

 
 

Mar et  oupling  teering  ommittee

1 
       

C ari i ati n  n   eratin  Time Unit   TU 

Operating Time  nit ( OT  ) is a parameter specific to   I  Intraday platform 

OT  set to  0min means that   I   MM close the trading every  0 minutes  resulting in    nomination gates

OT  set to 30min means that   I   MM close the trading every 30 minutes  resulting in    nomination gates

OT  set to 15min means that   I   MM close the trading every 15 minutes  resulting in    nomination gates

OT  is different of the resolution   MT  of the borders but is lin ed 

If MT  of the interconnector is  0min and OT  is  0min    I  will close for trading 1 MT  of  0min every hour (   gates)

 common situation before 15min MT  transition

If MT  of the interconnector is 15min and OT  is  0min    I  will close for trading   MT  periods on the interconnector in the same

time  every hour (   gates)

If MT  of the interconnector is 15min and OT  is 15min     I  will close for trading 1 MT  period of 15min every 15min (   gates)

OT  does not impact the resolution of the borders nor the product that could cross the borders   however it could impact the

neutrali ation time before the delivery of the MT  periods  

15  in  D   ntin      im  ementati n    15min  r      na  MTU an  market area 15min MTU
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Transition to 15 MT  does not mean automatically a transition to 15’ OTU. 15’ OTU already exist on some 

interconnector within the  ORE region  T Os will provide a better view on the transition to 15’ interconnector 

OUT in SIDC continuous at a later stage. 

 

Q 21: why is the introduction of 15min internally to BZs in the Nordics in May 2023 and in Poland next year 

separate from the allocation on a 15-min at the borders?  

 

Balancing reform. 

In case of Poland implementation of “cross- onal” 15-min MTU will be possible only after removal of XBID 

technical limitation related to Virtual Area. 

 

Q22 you say “15 min OT  resolution in each border may have some delay with regards to 1st January  0 5 

deadline  depending on each T O  national regulator (NRA) and A ER”   ut how is that legal with regard to 

the Regulation? It is important to have them with the same deadline, including MTU. 

 

We will check and expand on the technical reasons. 

 

7. SIDC: Intraday Auctions    

 

NEMOs and TSOs insisted on the fact that they are activating many measures to be able to still golive in Q2 

2024. 

 

QUESTION 21: We would like to have a description of the technical specifications regarding the files format 

and the connection details (APIs, ..) to connect to the platforms. Will they use the same technical specifications 

as for the SDAC auction? Will NEMO use a specific separate API  

From NEMOs perspective, at central level, IDA will be run re-using the same assets currently utilized 

for running the Day Ahead auction (PMB/Euphemia). At local level, it is up to each NEMO to imple-

ment their own solution in order to create the “bridge” between MPs and the central solution  The re-

usage of existing systems/functionalities/API or the introduction of new processes is an individual 

choice, part of the offer each NEMO provides to its own members. We would suggest MPs to check 

directly with their NEMO of reference.  
 
QUESTION 22 : There will be a Cross-Product Matching (CPM) in IDAS, but not SIDC Continuous? 

Mar et  oupling  teering  ommittee

 0
       

C ari i ati n  n   eratin  Time Unit   TU 

15  in  D   ntin      im  ementati n    15min  r      na  MTU an  market area 15min MTU
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. Within auctions framework the situation is different : 1) in IDAs, a cross-border cross-product match-
ing will allow orders from different time resolution to be matched together. Within BZ, as a reminder, 
no cross-product matching because a single MTU will be proposed. 2) in SDAC, it is either like IDAs 
in case we are forced to go for Single MTU, or there will be cross-product matching within BZ in case 
of multi-time resolution 
 
QUESTION 23 : What about the blocks made available in IDAs? 

All complex orders (exclusive groups, linked families, etc) will be available at the launch of IDAs, 

where they are usually proposed to by the NEMOs 

 
QUESTION 24 : At the GCT of IDA, what are NEMOs doing with the outstanding orders in SIDC? Do they let 

them “inactive” or do they remove them (“scratch” them)? Also, during XBID interruption (for example 21:40 

until 22:20), trading will still be possible on XBID platform (but without XB capacity) OR on each NEMO local 

trading platform?  

Trading is open in XBID 24/7 and it is up to each NEMO how to manage the outstanding orders from 

their market participants during the running of IDAs, taking into consideration the constraints of their 

national markets and regulations; what is applicable for all is that cross-zonal trading is halted during 

the whole IDA process (20+20 min). We would suggest MPs to check directly with their NEMO of 

reference if specific process will be implemented. For avoidance of doubts the ACER decision on 

the methodology for European intraday capacity pricing dated 24 January 2019 Article 4(4) is re-

spected i.e. continuous trading shall continue in XBID within bidding zones where more than one 

NEMO operates.  

 
QUESTION 25 : Could you clarify how long will the freeze of XBID last? At which moment is it decided to 

reopen XBID? Is there any update/change on this since last MCCG? (confer slide 39). What will be the deadline 

for submitting the order book and at what time would the results be expected at the latest? What happens in 

case of delays in the DA coupling compared to the current situation, notably for IDA1?  
in case of IDA failure, the borders previously halted for IDA purpose are without undue delay put back on 

allocation status in XBID, so that the cross border continuous trading is resumed . Current assumption for the 

deadline of the submission of orderbook by NEMOs to the central system is GCT+6 minutes (meaning 15:06 

CET for IDA1, 22:06 CET for IDA2 and 10:06 CET for IDA3); possible adjustments to the process timings are 

subject to evaluation on NEMOs side after simulation test execution. The deadline for submission of orders 

from MPs is naturally kept at GCT. The current assumption for the publish of preliminary results towards MPs 

is GCT+17.5 minutes.  

 

QUESTION 26 : We would like to know what is the level of confidence in the planning (go live window 
Q2 2024)? Are there risks of delay? What are the key milestones and the related risks? Are the user 
testing still planned for March and April  0  ?  ould you explain what the “minor  R” go live window 
planned in August/September 2024 is about? Could you indicate: when will the test phase take place 
and what kind of tests will be performed (only on format or on the algorithm as well)?  
The minor Change Requests (CRs) mentioned are related to a minor XBID release containing some 
CRs not mandatory for IDA Go live, while important for some parties. This release was separated 
from the main “I A”   I  release in order not to delay the project. It contains: i) the possibility to 
configure a topology in XBID Capacity Management Module where a virtual delivery area is con-
nected to other delivery areas with Interconnectors with different resolutions (15 MTU and 60 MTU); 
ii) the possibility for NEMOs to cancel several trades at once and iii) some other changes related to 
password reset and files submission and configuration for TSOs.   
 
End-to-end testing phases are scheduled for Market Participants are scheduled in April and May 
2024. Each NEMO will be in contact with its members to have this organized. 
 

 
 

8. AOBs  
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Multi Regional Loose Volume Coupling with GB  
MCCG TSO Co-Convenor presented the background and status of work on MRVLC topic.  
 
Authorities received the reports submitted by TSOs in July 2023 and are assessing it. Decision or next steps 
will be defined during Specialized Committees on 9 November 2023 under the TCA umbrella. 
 
 
Planned update of Euphemia document following the 15 min MTU and corresponding document for 
IDAs & Transparency  
 
NEMOs will come back to market participants in the coming months on this topic. 
 
 
Status on Co-optimization after consultation on Algorithm requirements 
 
The high-level next steps as presented in the session file were discussed. 
 
 
NEMO feedback on the publication of aggregated curves, block execution status 
 
NEMOs intend to publish an enhanced reporting page in November 
 
 

 

9. Closure 
 
The next MCCG will be organised in Q1 2024.  


