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Minutes


	Project Title
	XBID Market 

	Title of Meeting
	[bookmark: _GoBack]5th UG meeting preparation team 

	Date / Place
	24/10/2016, 09:00 – 09:40 & 13:00-13:30 CET, Conference calls



	Status
	Version
	Date
	Comment

	Draft
	1
	24/10/16
	Provided to participants

	Final
	
	
	



PRESENT LIP REPRESENTATIVES
	Name
	Representative of LIP
	Present at UG (current status)
	Present CC 09:00-10:00
	Present CC 13:00-14:00

	David Myska
	LIP 1, 2
	No (Igor)
	X
	

	Marja Eronen
	LIP 13
	No (Igor) 
	
	X

	Katja Birr-Pedersen
	LIP 2, 3
	Yes (for LIP 2 and LIP 3)
	X
	

	Jérôme Calderan
	LIP 3
	No 
	X
	

	Chris van de Beek
	LIP 4
	
	
	

	Jens Axmann
	LIP 5&11
	Tbc for LIP 5&11
	
	

	Christian Laasch
	LIP 5&11
	Tbc for LIP 5&11
	
	

	Gilbert Guntschnig
	LIP 5&11
	Tbc for LIP 5&11
	
	

	Tjitske Kramer
	LIP 6, 8
	Yes
	X
	

	Nicolas Thierry
	LIP 5&11, 8, 9&12
	No, Nicolas is not available on 08/11
	
	

	Viviane IIlegems
	LIP 8
	Yes 
	X
	

	Yolanda Cuellar
	LIP 9&12
	No
	
	

	Juan Francisco Pérez 
	LIP 9&12
	Yes
	
	X

	Julius Schwachheim
	LIP 14
	
	
	



PRESENT XBID PROJECT PARTIES
	Name
	Company
	Present at UG (current status)
	Present CC 09:00-10:00
	Present CC 13:00-14:00

	Peter van Dorp
	APX/EPEX
	X
	
	

	Mark Pickles
	Com TF convener
	X
	X
	X

	Susanne Dornick
	PMO
	X
	X
	X



AGENDA
	Agenda item
	Responsible

	1. Confirm presenters/participants	
	Susanne

	2. Short review input provided and assign responsibility/deadlines to complete open points
	All

	3. Next steps, questions
	All


LIST OF ACTION ITEMS
	No
	Responsible
	Description
	Deadline
	Status

	1
	Susanne
	Finalise agenda and prepare outline of UG slide deck
	06/10/16
	Closed

	2
	Presenters/ responsible for preparation 
	Provide draft presentations; either to send to Susanne directly or to include in slide deck outline on PP: https://service.projectplace.com/pp/pp.cgi/r1308764159 
	20/10/16
	Partially completed

	3
	Susanne
	Issue doodle for next prep. team calls
	05/10/16
	Closed

	4
	Mark 
	Follow-up with Terna/Julius if they will be attending the UG and if so, if  presentation from LIP 14 will be given
	14/10/16
	Started

	5
	Susanne
	Follow-up with Vladimir on who will present the topic “ID products handled by XBID”
	14/10/16
	Closed

	NEW

	6
	All
	Review UG slide deck and provide comments, suggestions if any: https://service.projectplace.com/pp/pp.cgi/r1308764159 
	01/11/16
	

	7
	All LIPs
	Check overview slide for their status and re-phrase if required (slides 36-37)
	01/11/16
	



Confirm presenters/participants
Confirmed for all except for
LIP 4 
LIP 5&11
LIP 8 (if no response by 03/11, Viviane)
LIP 14	
Short review input provided and assign responsibility/deadlines to complete open points
The following presentations are outstanding:
LIP 3  Jerome will provide 24/10 afternoon
LIP 5&11 Feedback expected during call 24/10 afternoon
LIP 9&12  Due to LIP meeting on 02/11, presentation will be provided 03/11 noon
LIP 14  Mark is following up with Julius 
Next steps, questions
Next steps:
24/10: Susanne to circulate agenda to market participants asking for questions
25/10: Susanne to initiate ID SC review of material (until 01/11)
01/11: All to review, update slide deck via PP: https://service.projectplace.com/pp/pp.cgi/r1308764159
02/11, 16:00-17:00 CET: Final alignment call 
03/11, NOON: Deadline final presentations
PP link to delivery plan: https://service.projectplace.com/pp/pp.cgi/r1265233670 
PP link to attendee list: https://service.projectplace.com/pp/pp.cgi/r1208474280 
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