


Harmonised Allocation Rules Stakeholder Advisory Group 28 May 2015

HAR project plan – last phase

This is where we are



Top issues from the public consultation



the firmness
provisions in case of
Emergency Situation

periodical review of
the HAR

curtailment of
nominated and non-
nominated LTRs

remuneration in case
day-ahead capacity
is not allocated
through implicit or
explicit auctions

Bank guarantee –
credit rating

Assessment of the comments



Detailed document to be published on ENTSO-E website

Including all the comments received and reasons why or why not to change the relevant Articles

Assessment of the annexes will be given by concerned TSOs

Being updated based on the comments from NRAs and Stakeholders

Final version of HAR is needed for the finalisation of them

No ENTSO-E internal approval needed

They will be ready by the HAR submission for NRA approval

Next steps




28 May HAR SAG meeting

Early July submission of
HAR for NRA approvals

19 June MIWG validation of
the HAR

30 June All TSOs approval
of the HAR



Thank you for your attention