


TYNDP 2016 – inclusion of projects in the TYNDP

Lessons learned from the previous TYNDPs

26 February 2015

Irina Minciuna
ENTSO-E

Accompanying Reg 2013/347's first steps...



Lessons learned

Advertise the basic process and milestones

- TYNDP process
- Interaction between TYNDP-PCI processes
- Ensure project promoters' and stakeholders' involvement

A TYNDP project list « carved in stone »

- Non discriminatory (both for ENTSO-E and non-ENTSO-E members)
- Transparent
- Formal (advertisement, consultation, validation)

Involve the Network Development Stakeholders Group to participate to, and supervise the TYNDP process

- Preparation and implementation of project inclusion procedure
- Methodology improvements
- Ethical committee

Distinguish *grid anning* from *project assessment*

- Common planning to identify investment needs and options (Regional Investment Plans)
- Project assessment against CBA standards to feed the PCI selection