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Ambition of a TYNDP

Key targets for TYNDP2016

A two-year cycle

Scenario development

Application for project candidate inclusion by
promoters

Project assessments
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Ambition of a TYNDP

= Analyze all challenges in building the
necessary infrastructure;

= |dentify project candidates with pan-
European relevance;

= and assess all in atransparent and
coherent manner

Standard
Transparency Cost Benefit
Analysis approach

Stakeholders’ TSO cooperation
involvement platform
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Key targets for TYNDP2016

met  Legal baseline & lessons learned PCI process

 CBA methodology approved (and evolving)
» 2030 energy targets: RES, efficiency, CO2, interconnection
« Strive for optimal support of TYNDP results in PCI process

Transparency of TYNDP approach

* Engage all in an open discussion on energy challenges, and resulting
visions
 Link between planning studies and project assessments

sl 17ansparency of TYNDP data

« Accommodating requests of past years
* Reg. 347 mandate

—
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Changes in next TYNDP

Taking in published end of
an. - ongoing
account_ACER analysis and
opinion discussion

Assessment -
against two time Ll
horizons
2 Regional Investment
Plannlng and Plans and TYNDP
assessment of report have separate
proj ects focus &dgﬁlgllcatlon
Communication Two-way street

—
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A two-year cycle

] 2015 2016

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Scenario development Scenario Divelopment Report __ . .

Coordinated planning studies

Regional Investment Plans & draft list
TYNDP2016 Project Candidates

Project identification

Draft TYNDP2016

Project assessment I
2

|

Public consultation ||
Final TYNDP2016
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Scenario development

TYNDP2014 TYNDP2016
2016

Vision 1

\ ) ision 3
Vision 1 ‘

vision 2 vision 2

= Consultation on main storyline, approach, assumptions and draft views mid-May
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Application for inclusion by all promoters

ENTSO-E

Public workshop

Announcement application window

Feedback application check

Confirmation compliance with legal/technical criteria

Publication draft list TYNDP2016 project candidates

Publication list TYNDP2016 project candidates **

** Any later change in project candidate details assessed
case-by-case, in a transparent manner, with potential
consequence on completeness of CBA assessment

[— 1
PrOjeCt promoters

Feb Your views
Mar

Request account to ENTSO-E for project application
Apr Complete submission *
Ma . :

J Close outstanding questions *

Jun
Jul

Public consultation * (open to all interested parties)
Aug
Sep
Oct

* Same timeline for both ENTSO-E members
and non-ENTSO-E members

—

entso@

TYNDP2016 - project overview



Project assessments

Project assessment

Socio-economic
welfare / market Sustainability
integration

Environmental
and social
impact

Technical
aspects

Security
of supply

! ! ! ! l

Flexibilit Technical Losses CO. RES
y resilience variation variation integration
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Project assessments

Market studies
Optimal (re-)dispatch of generation portfolio within a
set of constraints

Network studies
Load flow analysis of regional transmission system

Main outcomes:

e Security checks

e Grid transfer capacities
e Losses

Main outcomes:

« Generation dispatch by technology, country, hour

e Power exchanges between countries and
balances

e Socio-economic welfare gains
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Thank you for your attention

- Questions?

—
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