

Overview of the HAR Development process

*HAR Stakeholder Advisory Group
Kick-off meeting 18 November 2014*

Roadmap – high level view

Dec 2014: HAR draft shared with ACER/NRAs and stakeholders for feedback – update and internal approval

Feb 2015: Public consultation and stakeholder workshop


Spring 2015: Update and finalisation of the Auction Rules

Summer 2015: Internal ENTSO-E/TSOs approval and submission to NRAs


Q4 2015: Entry into force of HAR (if approved) for 2016 auctions

HAR project plan I,

This is where we are



HAR project plan II,



Critical issues


Resource intensive process: need of all key TSOs experts with relevant time commitment to carry out high ENTSO-E workload (on top of national/regional tasks)

High level of coordination needed: among TSOs, NRAs (for approvals) and other stakeholders

Respect of time-plan and deadlines depends **on smooth processes and efficient contribution** of all involved parties, including ACER and NRAs

No off-the-shelf solutions: the most common principles/rules are not always the most suitable for all European borders and cables. Harmonisation involves Legal and financial issues

Terms of Reference – Objective of the Group



Terms of Reference - Role of Participants

Stakeholders

consistently attend meetings (with a stable membership)

actively participate in meetings

liaise with their members and stakeholders to update on the development and represent their views and concerns


highlight issues and concerns as early as practicable


ENTSO-E

act in an open and transparent manner to update on the progression of the HAR development

provide information in a non-discriminatory manner to facilitate the representatives' understanding and advice on aspects of the HAR

Terms of Reference – Members





Thank you for your attention