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System Operation Framework Guidelines (2 DEC 2011) 

 

Operational Security network code 

 

• 1 March 2012 – 1 March 2013 

 

Operational Planning and Scheduling network code 

 

• 1 April 2012 – 1 April 2013 

 

Load Frequency Control and Reserves network code 

 

• 1 July 2012 – 1 July 2013 

Timetable for SO NCs 



Stakeholder engagement  

ENTSO-E’s stakeholder engagement comprises: 

 

- workshops with the DSO Technical Expert Group and 

- public stakeholder workshops, as well as 

- ad-hoc meetings and exchange of views with any interested parties as 

appropriate. 

 

 

All material, including minutes and presentations, related to the meetings 

with the DSO Technical Expert Groups, public stakeholder workshops and 

relevant bilateral meetings with stakeholders will be made public in 

accordance with Regulation (EC) 714/2009 in due time.  
 



Indicative timetable for OS NC through March 2013 

• April 2012: Preparation of the working draft OS NC incl. active involvement and cooperation with stakeholders 

– 20 April 2012 morning: 1st workshop with DSO Technical Expert Group (TEG) on scope of OS NC 

– 20 April 2012 afternoon: 1st public workshop with stakeholders to present/discuss the scope of the OS NC 

• May – July 2012: Refinement and finalization of the draft proposal of OS NC, including further active involvement 

and cooperation with stakeholders and all interested parties 

– Early July 2012: 2nd workshop with DSO TEG to present and discuss the OS NC 

– Early July 2012: 2nd public workshop with stakeholders to present and discuss the OS NC 

• August 2012: ENTSO-E Assembly approval of the OS NC for public consultation 

• September – October  2012: Public consultation including public workshops 

– Mid September 2012: 3rd workshop with DSO TEG to present/discuss OS NC during public consultation 

– Mid September 2012: 3rd public workshop with stakeholders to present /discuss the OS NC 

• November 2012 – January 2013: Finalization of the OS NC  including results of public consultation 

– Mid December 2012: 4th workshop with DSO TEG to present/discuss the final version of the OS NC 

– Mid December 2012: 4th public workshop with stakeholders on final version of the OS NC 

• February 2013: ENTSO-E Assembly approval of the OS NC before submitting to ACER 

• Early March 2013: Delivery of the OS NC to ACER 



Backup: Dec 2011 version of EC/ACER/ENTSO-E 3-Year Plan 


