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4th XBID Market Project User Group Meeting
29 June 2016, 10:00 – 16:00
ELIA Offices, Boulevard de l’Empereur 20, 1000 Brussels, room 0.20

DRAFT AGENDA 

	TIME
	AGENDA ITEM 
	PRESENTER 

	09:00 – 09:30
	Pre-meeting presenters
	

	09:45 – 10:00
	Registration, Coffee
	

	10:00 – 10:05
	1. Welcome, Agenda
	Mark Pickles

	10:05 – 11:15
	[bookmark: _GoBack]2. Project Status Overview and follow-ups from last UG 
	Mark Pickles 

	11:15 – 12:00  
	3. Implementation of the XBID Solution
a) Overview of NEMOs per BZ 
b) Timeline to define XBID products 
	TBC

	12:00 – 12:30
	4. Go-live scenarios
a) Proposal by XBID parties
b) Feedback from UG
	Katja Birr-Pedersen 

	12:30 – 13:15
	Lunch Break
	

	13:15 – 13:45
	5. LIPs – general status overview
a) LIP monitoring report incl. HL timeline
b) Indication of borders planning to offer explicit access 
c) LIP testing preparations (LTC, coordination, etc.)
	Katja Birr-Pedersen

	13:45 – 15:45
	6. LIPs individual status and progress reports
a) LIP Baltic
b) LIP at Italian Northern Borders 
c) LIP 7
d) LIP 10
e) LIP 9&12
f) LIP 1
g) LIP 2
h) LIP 3
i) LIP 4
j) LIP 5&11
k) LIP 6
l) LIP 8
	
Igor Honhoff
Julius Schwachheim Yvonne Visser
Andy Paton
Yolanda Cuellar
TBC
Katja Birr-Pedersen
Katja Birr-Pedersen
Roelof de Vries
Jens Axmann
Tjitske Kramer
TBC

	15:45 – 16:00
	7. Closing remarks, reflections on the day
	Mark Pickles
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