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Minutes


	Project Title
	XBID Market 

	Title of Meeting
	5th UG meeting preparation team 

	Date / Place
	[bookmark: _GoBack]02/11/2016, 16:00-16:35 CET, Conference call



	Status
	Version
	Date
	Comment

	Draft
	1
	02/11/16
	Provided to participants

	Final
	
	
	



PRESENT LIP REPRESENTATIVES
	Name
	Representative of LIP
	Present at UG (current status)
	Present CC 

	David Myska
	LIP 1, 2
	No (Igor)
	X

	Marja Eronen
	LIP 13
	No (Igor) 
	X

	Igor Honhoff
	LIP 13
	X
	X (joined 16:25)

	Katja Birr-Pedersen
	LIP 2, 3
	Yes (for LIP 2 and LIP 3)
	X

	Jérôme Calderan
	LIP 3
	No (Katja)
	Excused

	Chris van de Beek
	LIP 4
	Yes
	X

	Tjitske Kramer
	LIP 5&11, 6, 8
	Yes
	X

	Viviane IIlegems
	LIP 8
	Yes 
	X

	Juan Francisco Pérez 
	LIP 9&12
	Yes
	Excused



PRESENT XBID PROJECT PARTIES
	Name
	Company
	Present at UG (current status)
	Present CC 

	Peter van Dorp
	APX/EPEX
	X
	

	Mark Pickles
	Com TF convener
	X
	X

	Susanne Dornick
	PMO
	X
	X



AGENDA
	Agenda item
	Responsible

	1. Review feedback ID SC and complete open points
	All

	2. Next steps, questions
	All



LIST OF ACTION ITEMS
	No
	Responsible
	Description
	Deadline
	Status

	1
	Susanne
	Finalise agenda and prepare outline of UG slide deck
	06/10/16
	Closed

	2
	Presenters/ responsible for preparation 
	Provide draft presentations; either to send to Susanne directly or to include in slide deck outline on PP: https://service.projectplace.com/pp/pp.cgi/r1308764159 
	20/10/16
	Open for LIP 9&12

	3
	Susanne
	Issue doodle for next prep. team calls
	05/10/16
	Closed

	4
	Mark 
	Follow-up with Terna/Julius if they will be attending the UG and if so, if  presentation from LIP 14 will be given
	14/10/16
	Closed

	5
	Susanne
	Follow-up with Vladimir on who will present the topic “ID products handled by XBID”
	14/10/16
	Closed

	6
	All
	Review UG slide deck and provide comments, suggestions if any: https://service.projectplace.com/pp/pp.cgi/r1308764159  
	01/11/16
	Closed

	7
	All LIPs
	Check overview slide for their status and re-phrase if required (slides 36)
	01/11/16
	Open for LIP 9&12

	NEW

	8
	Tjitske
	Update LIP 5&11 presentation and slide 81, LTS (LIP 6)
	03/11/16 Noon
	

	9
	Juan Fran
	Provide LIP 9&12 presentation and feedback on slides 35 (update yes/no questions if required), 36 (overall status – reformulate message if required), slide 38 (confirmation that OMIE might organise member testing June-August 2017)
	03/11/16 Noon
	



Review feedback ID SC and complete open points
No remarks from ID SC received
The slides are finalised as much as possible and the following outstanding input is to be made by 03/11 NOON (or at least close to it)
Update LIP 5&11 presentation (Tjitske) 
Update of slide 81, LTS (LIP 6) (Tjitske)
Provide LIP 9&12 presentation and feedback on slides 35 (update yes/no questions if required), 36 (overall status – reformulate message if required), slide 39 (confirmation that OMIE might organise member testing June-August 2017) (Juan Fran)
Next steps, questions
Next steps:
03/11, NOON: Deadline final presentations
08/11 10:00-10:30 Pre-meet XBID/LIP parties at Elia, room 0.20
08/11 11:00-16:00 UG meeting
09/11 Susanne to circulate minutes from meeting
15/11 Deadline for all internal UG participants to review minutes
There is agreement that April 2017 will be suggested as date for the next UG meeting
PP link to delivery plan: https://service.projectplace.com/pp/pp.cgi/r1265233670 
PP link to attendee list: https://service.projectplace.com/pp/pp.cgi/r1208474280 
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