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The Renewables Grid Initiative – TSOs and NGOs 
team up to “build better lines for renewables”

“We want a grid built in time and in line with environmental 
objectives and with people’s concerns”

Focus of NGOs:
„We need renewable energies 
– whithout negative impact on 

nature and people“
„We need to build power 
grids without delay“

Focus of 
electricity grid operators:
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What are S.1 and S.2?

 Early indicators regarding potential impacts on nature and 

society

 Provide indicative maximum amount of km that go through 

nature sensitive areas/densely populated areas
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TYNDP 2014, Project 113 Netherlands, Germany  
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Why does RGI care?
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 Impact of development should be as small as possible

 Indicators allow for early awaress of potential challenges

 Provides early opportunity to resolve them

 Design better projects avoiding long detours

 Avoid late escalation of conflict

 Don‘t make the wrong projects PCIs

In theory, all this should be taken care of at national level

In practice, this is often not the case and good 
quality information from ENTSO-E can help
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Why should project promoters, policy 
makers and alike care? 
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Delays 

Lack of 
stakeholder 
acceptance

Unresolved 
critical issues

Decrease in 
energy security

Decarbonisation 
slowing down

Electors opinion

Higher costs and 
investment risk
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1. Observations on Indicators from TYNDP 
2014 – missing information on indicators
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No data available for range of projects, several beyond “under consideration stage”

 Lack of information always needs explanation
 Avoid impression, there is something to hide

 Explain, why data is not available yet
 Announce, when it will be available
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2. Observations on Indicators from TYNDP 
2014 – information only on project clusters
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Information on S1 and S2 only for the sum of all projects which are part of the corridor 

Results in very high S.1/S.2 values for 
 Dutch Ring (projects 103 and 168)
 North South Eastern German corridor (projects 130, 164, 204, 205, 206, 209)
 North South Western corridor (projects 132, 134, 135, 207, 208)

Joint indicator approach is also taken for the
 Czech North South Corridor (projects 35 and 200)
 Transbalkan corridor (projects 146, 227)

 Clustering projects appears intransparent
 Potentially makes them look worse than they are

 Explain clustering approach
 De-cluster/provide indicator for the individual projects
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Beyond indicator, but to be aware of
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List of projects which were part of TYNDP 2014, but don’t seem part of TYNDP 2016

Needs explanation in TYNDP 2016
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Some more points that would be 
appreciated
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 Provide data in xls table

 Add links to more detailed national information 

 Provide opportunity for layered maps

 Help explaining the EC that S.1/S.2 should not be ignored in PCI selection 
process


