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TYNDP 2014 

As for TYNDP 2012 
 

• Two-year process -> publication in July 2014 

• The package structure will be kept: TYNDP + 6 RgIPs + SO&AF 

 

New for TYNDP 2014 

 

• It will tackle 2030 horizon -> longer term horizon based on the ENTSO-E 2030 

visions 

 

• Public release of “2013 Monitoring Update” of the TYNDP 2012 Table of Projects 

(mid- 2013) 
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TYNDP 2014  

New for TYNDP 2014 (continuation) 
 

• Pan-European Expert Group set up to perform pan-European Market Studies 
 

• Cost and Benefit Analysis (CBA) methodology for project of pan-European 

Significance 

 Multi-criteria approach 

 Indicators quantified from market studies &/o network studies 
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A dense 2-year long study process 
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• Scenario elaboration & validation 

• Market studies 

• Network studies 

• Project identification & valuation 

• Reports compilation 
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A view of the TYNDP 2014 process 

June 2012 Sept. 2012 Dec. 2012 Mar. 2013 June 2013  Sept. 2013 Dec. 2013 Mar. 2014 

Phase 1: multi-lateral 

exploration studies 2030  
- Identification/characterisation  

of new investment needs 

-Identification/characterisation  

of new projects with GTC (first) 

assessment 

Phase 2: 

RG 

projects 

assessment 

studies 

Phase 3: 

RgIPs and 

TYNDP 

reports 
compilation & 

validation 

3rd Party Projects 
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Phase 2 of TYNDP 2014 – Assessment phase 

Regional network studies 

TOOT assessment of CBA indicators (GTC…) 

Regional market studies 

Snapshots for network studies TOOT assessment of CBA indicators 

Pan-European market studies 

European flow trends  
Setting the boundary conditions of RG 

studies 

Base cases GTC 
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CBA Project assessment 

Stem from 

European 

Policies + draft 

Regulation 

(=TYNDP 2012) 

Quantification 

of all main  

indicators 

(new) 

  Framework for assessment 

 Analysis with and without the project assessed  

 with all projects in (TOOT) 
 

 Multi-scenarios, multi-cases 
 

 Project = investments clustered  

   according to CBA 
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Back-up 



Projects of European significance – Definitions 

 

A Project of 
European 

significance is… 

… a set of EHV assets 
(with at least one part in 

Europe); 

… all contributing to a 
same grid transfer 

capability increase across 
a grid boundary, valuated 

in MW; 

… matching the following 
thresholds: 

main equipment > 220 kV 
for OHL AC and > 150 kV 

else 

Grid Transfer Capability 
Increase either 

enabling > 500 MW of 
additional NTC; or 

enabling or securing 
output of > 1 GW/1000 
km² of generation (new 

and/or existing); or 

securing for > 10-year 
load growth for an area > 

3 TWh/yr. 

EC Reg. 

2010/617 on 

notification of 

infrastructures 

EC 2009/72 
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