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Projects will change! 

 

 

 

 

 

 

TYNDP-2012 included more than 200 investments (RGBS) 

• Plans are adapted to meet changes in scenarios 

• Long-Term plans are more sensitive than Mid-Term 

 

Projects in TYNDP-2012 where divided in Mid and Long-Term 

• Mid-Term: Up till 2016 

• Long-Term: 2017 - 2022 

 

 

 

Cost, not number of projects 



TYNDP-2010 projects did also change 

TYNDP-2012 projects compared to the investments in TYNDP-

2010 : 

 

 

 

 

 

 

 

 

Why are so many projects delayed? 

• Changes in prioritization between projects 

• Difficult to predict how long permission process will take 



TYNDP-2012 update report 

ENTSO-E is now in the process of collecting data for all 

TYNDP-2012 projects 

• A new database has been created to aid in the process 

 

A status report will be published before the summer of 2013 

• Complete update of all information as of spring 2013 

• Updated list of TYNDP-2012 projects 

 

The following update information is preliminary! 



TYNDP-2012: Mid-Term Projects  

Cross-Border interconnectors 

 

 Investment Between TYNDP-2012 Preliminary 

status 2013 

Skagerrak 4 NO - DK 2014 On time 

EstLink 2 FI - ES 2014 On time 

NordBalt SE - LT 2015 On time 

LitPol Link, Part 1 LT - PL 2015 On time 

Cobra DK - NL 2016 2017 



TYNDP-2012: Long-Term Projects 

Cross-Border interconnectors 

 

 Investment Between TYNDP-2012 Preliminary 

status 2013 

AC-reinforcements DE - DK 2017 2017/2018 

DC-link NO - GB 2018-2021 2020 

Nord.Link/ NorGer DE - NO 2018-2021 2018 

Third AC-

interconnection 

EE - LV 2020 On time 



TYNDP-2012: Long-Term Projects 

Cross-Border interconnectors 

 

 Investment Between TYNDP-2012 Preliminary 

status 2013 

Kriegers Flak CGS DE - DK Long term 2018 

SouthWest Link 

Western part 

NO - SE 2019 Time under review 

Third AC-

interconnection 

FI - SE 2021 Time under review 

NorNed 2 NL - NO Long term Postponed, not 

dated 
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