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Projects will change!

TYNDP-2012 included more than 200 investments (RGBS)
. Plans are adapted to meet changes in scenarios
. Long-Term plans are more sensitive than Mid-Term

Projects in TYNDP-2012 where divided in Mid and Long-Term
* Mid-Term: Up till 2016
« Long-Term: 2017 - 2022

Investments shares of
Mid-Term and Long-Term
investments

B Mid-Term 21.10 bin €
I Long-Term 23.90 bin €

Cost, not number of projects
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TYNDP-2010 projects did also change

TYNDP-2012 projects compared to the investments in TYNDP-
2010 :

I Commissioned ahead of time
I canceled

N Delayed

I (nvestment on time

I Commissioned by End of 2012

Why are so many projects delayed?
« Changes in prioritization between projects
 Difficult to predict how long permission process will take
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TYNDP-2012 update report

ENTSO-E is now in the process of collecting data for all
TYNDP-2012 projects

* A new database has been created to aid in the process
A status report will be published before the summer of 2013
« Complete update of all information as of spring 2013

« Updated list of TYNDP-2012 projects

The following update information is preliminary!
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TYNDP-2012: Mid-Term Projects

Cross-Border interconnectors

Investment Between TYNDP-2012 Preliminary
status 2013

Skagerrak 4 NO - DK 2014 On time
EstLink 2 FI - ES 2014 On time
NordBalt SE-LT 2015 On time
LitPol Link, Part 1 LT - PL 2015 On time
Cobra DK - NL 2016 2017
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TYNDP-2012: Long-Term Projects

Cross-Border interconnectors

Investment Between TYNDP-2012 Preliminary
status 2013

AC-reinforcements DE - DK 2017 2017/2018
DC-link NO - GB 2018-2021 2020
Nord.Link/ NorGer DE - NO 2018-2021 2018
Third AC- EE - LV 2020 On time
interconnection
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TYNDP-2012: Long-Term Projects

Cross-Border interconnectors

Investment Between TYNDP-2012 Preliminary
status 2013

Kriegers Flak CGS DE - DK Long term 2018

SouthWest Link NO - SE 2019 Time under review

Western part

Third AC- Fl - SE 2021 Time under review

interconnection

NorNed 2 NL - NO Long term Postponed, not
dated
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—— 330KV line, New
— 400KV line, New
- - - - 400KV line, Upgrade




